



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

CHANGE ORDER  
 NUMBER

2022-RWE-09

Project	2022 Garrison Phase 5 Material Testing
Contractor	GEOSERV, Inc.
Original Contract Amount	\$22,390.00
Date	Contract date: 6/23/2022 Contract

number: AM-865-22

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Lab Testing	Series	40	+10	\$56.00	\$560.00	
<b>TOTALS:</b>						\$560.00	

**Explanation and/or sketch of change:**

Increase the number of series for laboratory testing to reflect the updated quantities from change order 2022-RWE-08 and conditions in the field required some additional sampling.

Net Increase or Decrease to Date	\$560.00
Projected Contract Final Cost to Date	\$22,950.00

AML Project Manager	<i>Paul Gibson</i>
Date	9/26/22
Contractor	<i>[Signature]</i> GEOSERV, INC
Date	9/26/22

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency