



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2022 Garrison Phase 5 AML Project
Contractor	Earth Energy & Water Systems, Inc.
Original Contract Amount	\$735,000.00
Date	Contract Date: 6/6/2022

CHANGE ORDER NUMBER 2022-RWE-11

Contract Number: AM-864-22

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Convert Drilling feet to casing feet	Foot	5,000 and 1,000	0	\$15 for both		
2.	Drill and install 4" cased holes	Foot	0	+170	\$30 for both	\$5,100	
TOTALS:						\$5,100.00	

Explanation and/or sketch of change:
 Convert drilling feet to casing feet as needed. Both items are same unit and unit price. This will only affect the individual quantities and not increase the final contract cost.

 Drill and install 4" cased holes to allow AML and PSC Technology staff to test out new borehole technology on void holes in 2023.

Net Increase or Decrease to Date	\$42,796.00
Projected Contract Final Cost to Date	\$777,796.00

AML Project Manager	<i>Pass Ekison</i>
Date	10-12-22
Contractor	<i>[Signature]</i>
Date	10-12-22

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager