



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

**CHANGE ORDER NUMBER** 2022-RWE-02

<b>Project</b>	2022 Exploratory Drilling AML Project
<b>Contractor</b>	Earth Energy & Water Systems, Inc.
<b>Original Contract Amount</b>	\$904,060.00
<b>Date</b>	Contract date: 4/21/2022

Contract No: AM-863-22

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	0.5 Mobilization	Site	6	+0.5	\$8,000.00	\$4,000.00	\$0.00
2.	Extend Performance Period	Calendar Day	127	+46			
<b>TOTALS:</b>						\$4,000.00	

**TOTALS:**

\$4,000.00

**Net Increase or Decrease to Date** \$4,000.00

**Projected Contract Final Cost to Date**  
\$908,060.00

<b>AML Project Manager</b>	<i>Pass Edison</i>
<b>Date</b>	8/16/22
<b>Contractor</b>	<i>[Signature]</i>
<b>Date</b>	8-16-22

**Explanation and/or sketch of change:**

No 1: On June 1st, 2022 we were unable to continue to the Noonan Exploratory Drilling site because of a large washout. By the time the washout was discovered the contractor had already made it halfway to Noonan.

No 2: April blizzards and rain caused the project to be delayed several weeks. The extension will allow all the contracted work to be completed within the performance period.

**NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.**

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency