



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER NUMBER

2022-RWE-04

Project	2022 Exploratory Drilling AML Project
Contractor	Earth Energy & Water Systems, Inc.
Original Contract Amount	\$904,060.00
Date	Contract Date: 4/21/2022

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Casing	Feet	9,500	+750	\$12.00	\$9,000.00	
TOTALS:						\$9,000.00	

Explanation and/or sketch of change:
 No 1: Add additional casing to continue installing casings in void holes encountered through drilling.

Net Increase or Decrease to Date	\$31,000.00
Projected Contract Final Cost to Date	\$935,060.00

AML Project Manager	<i>Pass Edison</i>
Date	<i>9-6-22</i>
Contractor	<i>[Signature]</i>
Date	<i>9-2-22</i>

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency