



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

CHANGE ORDER  
 NUMBER

2022-RWE-06

Project	2022 Exploratory Drilling AML Project
Contractor	Earth Energy & Water Systems, Inc.
Original Contract Amount	\$904,060.00
Date	Contract Date: 4/21/2022

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Casing	Feet	9,500	+750	\$12.00	\$9,000.00	
<b>TOTALS:</b>						\$9,000.00	

**Explanation and/or sketch of change:**

No 1: Add additional casing to continue installing casings in void holes encountered through drilling. Both parties have agreed there will be no price adjustment for casing despite going over 125% of the original Contract quantity for casing.

Net Increase or Decrease to Date	\$49,000.00
Projected Contract Final Cost to Date	\$953,060.00

AML Project Manager	<i>Paul Edger</i>
Date	9-12-22
Contractor	<i>[Signature]</i>
Date	9-12-22

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency