



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

Project	2022 Exploratory Drilling AML Project
Contractor	Earth Energy & Water Systems, Inc.
Original Contract Amount	\$904,060.00
Date	Contract date: 4/21/2022

CHANGE ORDER NUMBER 2022-RWE-07

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Extra Hydrovac Daylighting	Lump sum	0	+1	\$4,274.00	\$4,274.00	
<b>TOTALS:</b>						\$4,274.00	

Explanation and/or sketch of change:  
 Additional hydro-vac work to locate city water lines in Garrison, ND.

27 AM-22-24 Filed 09/21/2022 Pages: 1  
 Change Order - 2022-RWE-07\_hydrovac - electronic only  
 Earth Energy & Water Systems  
 Donavon Meuchel

Net Increase or Decrease to Date	\$53,274.00
Projected Contract Final Cost to Date	\$957,334.00

AML Project Manager	<i>Reed Elison</i>
Date	9/21/2022
Contractor	<i>Donavon Meuchel</i>
Date	9-21-22

**NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.**

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency