



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

2022-MTH-1

Project	Morton County Phase 3
Contractor	Wilson Construction, Inc.
Original Contract Amount	\$273,154.55
Date	July 9, 2022

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Temporary Fencing	L.F.	2,700	860	\$3.45	\$2,967	
TOTALS:						\$2,967	

Explanation and/or sketch of change:

1. Additional fencing was required because landowner changed fence location.

Net Increase or Decrease to Date	\$2,967
Projected Contract Final Cost to Date	\$276,121.55

AML Project Manager	<i>[Signature]</i>
Date	7-9-22
Contractor	<i>[Signature]</i>
Date	7-11-22

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency