

Contract : AM-866-22
 Contract Date : 6-13-22



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER NUMBER 2022-MTH-5

Project	Morton County Phase 3
Contractor	Wilson Construction, Inc.
Original Contract Amount	\$273,154.55
Date	August 8, 2022

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Additional Fencing	L.S.	1	1	\$800.00	\$800.00	
2	Erosion Control Blanket	L.F.	900	+250	\$4.38	\$1,095.00	
3	Low Water Crossing	L.F.	500	+8	\$67.71	\$541.68	
4	Additional Topsoil	C.Y.	7,000	+916	\$3.56	\$3,260.96	
TOTALS:						\$5,697.64	

Explanation and/or sketch of change:

1. Additional fencing was required for safely reasons.
2. Additional ECB was installed to ensure a channel was stable while establishing vegetation.
3. Additional footage was constructed in the field.
4. Additional topsoil was located during construcion.

Net Increase or Decrease to Date	\$22,996.39
Projected Contract Final Cost to Date	\$296,150.94

AML Project Manager	<i>[Signature]</i>
Date	8-8-2022
Contractor	<i>[Signature]</i>
Date	8-12-2022

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency