



March 10, 2023

Mr. Steve Kahl
Executive Director
North Dakota Public Service Commission
600 East Boulevard; Department 408
Bismarck, ND 58505-0480

Dear Mr. Kahl:

RE: Case No. PU-22-380
Basin Electric Power Cooperative Pioneer Generation Station Ph IV

In accordance with the North Dakota Public Service Commission Case No. PU-22-380 Certification Relating to Order Provisions, the previously submitted notice of intent to start construction for Basin Electric Power Cooperative's Pioneer Generation Station Ph IV Project indicated construction would begin March 13, 2023. However, the start of construction has been delayed. Construction is now scheduled to begin March 20, 2023.

If you have any questions or require additional information, please contact me at 701.557.5557.

Sincerely,

A handwritten signature in blue ink that reads "Erin Fox Dukart".

Erin Fox Dukart
Director, Environmental Services

cc: Adam Renfandt (NDPSC)
Jim Lund (Basin Electric)
Matt Schaible (SEH Engineering)

57 PU-22-380 Filed 03/10/2023 Pages: 1
Letter Notice that start date of construction delayed until March 20, 2023
Basin Electric Power Cooperative
Erin Fox Dukart, Director