

Case #: PU-22-380

Project: Pioneer Generation Station Phase IV

Month Ending: 12/31/2023



Title	Name	Company	Office Phone	Cell Phone	Email Address
Environmental Director	Erin Dukart	Basin Electric	701-557-5557	701-426-8116	edukart@bepc.com
Project Manager	Jim Lund	Basin Electric	701-557-5730	701-214-9098	jlund@bepc.com
Project Engineer	Dana Jensen	Basin Electric	701-557-5721	701-934-5927	djensen@bepc.com
Construction Manager	Darrell Slavick	Basin Electric	701-557-5146	701-202-5418	dslavick@bepc.com

Safety

Site contractor count remained at approximately 160-200 people throughout the majority of December, with only a few minor property damage and first aid incidents.

Environmental

BMPs are being installed and managed per the SWPPP.
No environmental incidents in the month of December.

Construction Progress

Steel building erection and siding continues on both sides of the site. Work on the CTG building continues, as well as the CTG BOP electrical building, RICE tank building, and RICE MV electrical building. Warehouse steel has started to arrive.

Electricians continue working on conduit, and cable tray install inside the CTG building and RICE building.

Fire protection and HVAC subcontractors continue their install, primarily in the RICE engine hall, in preparation of the engine installation.

Switchyard contractor continued underground install and steel erection throughout December.

Mechanical contractor is working on pipe supports and piping install as available.

The 6 RICE engine blocks were delivered to site just before the Christmas holiday.

Scheduled Activities

Building erection will continue, and the sheeting contractor will continue closing in the buildings.

Mechanical and electrical contractor personnel will continue working inside the buildings as work fronts become available.

Switchyard contractor will continue steel erection, and receiving/installation of the control building.

Equipment and material deliveries will continue on both sides of the job.

The CTG 5 turbine is in transit and is expected in Houston toward the end of January.

Comments

None at this time.