

Case #: PU-22-380

Project: Pioneer Generation Station Phase IV

Month Ending: 5/31/2024



Title	Name	Company	Office Phone	Cell Phone	Email Address
Environmental Director	Erin Dukart	Basin Electric	701-557-5557	701-426-8116	<a href="mailto:edukart@becp.com">edukart@becp.com</a>
Project Manager	Jim Lund	Basin Electric	701-557-5730	701-214-9098	<a href="mailto:jlund@becp.com">jlund@becp.com</a>
Project Engineer	Dana Jensen	Basin Electric	701-557-5721	701-934-5927	<a href="mailto:djensen@becp.com">djensen@becp.com</a>
Construction Manager	Darrell Slavick	Basin Electric	701-557-5146	701-202-5418	<a href="mailto:dslavick@becp.com">dslavick@becp.com</a>

**Safety**

Site contractor count hit roughly 350 people for May. Again, no major incidents for the month, but a handful of property damages and near miss/first aid type incidents.

**Environmental**

BMPs are being installed and managed per the SWPPP. No environmental incidents to note for the month.

**Construction Progress**

Building erection is down to punchlisting and trim out

Electricians continue working on conduit, cable tray install, lighting and temp power across the site. Cable pulls have started on the RICE side.

Switchyard contractor is wrapping up cable terminations and punchlisting.

Mechanical contractor continues unit 5 turbine intake and exhaust assemblies.

The unit 4 Siemens turbine and generator are at the rail siding, both to be delivered early June.

**Scheduled Activities**

Mechanical and electrical contractor personnel will continue working all available fronts, from CTG to warehouse to RICE --Unit 4 turbine install and dress out will be a large focus for the next month

Switchyard contractor will be wrapping up and commissioning contractor mobilizing in June.

Equipment and material deliveries will start to slow down site-wide.

Intake and exhaust work for CTG unit 5 should start wrapping up. Piping and equipment setting ongoing.

Cable pulling on the RICE side will pick up, and should start kicking off on the CTG side.

**Comments**

None at this time.