



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER NUMBER 2024-MTH-1

Project <i>2024 Dakota Collieries</i>
Contractor <i>Young Gun Construction</i>
Original Contract Amount <i>1,015,149.30</i>
Date <i>8-9-24</i>

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	<i>Topsoil</i>	<i>CY</i>	<i>3250</i>	<i>4,183</i>	<i>4.00</i>	<i>\$16,732</i>	
2	<i>Subsoil</i>	<i>CY</i>	<i>11,250</i>	<i>544</i>	<i>4.00</i>	<i>\$2,176</i>	
3	<i>Gravel</i>	<i>Tons</i>	<i>650</i>	<i>100</i>	<i>75.63</i>	<i>\$7,563</i>	
TOTALS:						<i>26,471</i>	

Explanation and/or sketch of change:
Contract No: AM-899-24
 1. Additional topsoil salvaged at site.
 2. Additional subsoil salvaged at site.
 3. Wet conditions increased need for more gravel.

Net Increase or Decrease to Date <i>26,471</i>
Projected Contract Final Cost to Date <i>1,041,620.30</i>

AML Project Manager <i>Michael Howe</i>
Date <i>8-9-24</i>
Contractor <i>David J. Nash</i>
Date <i>8-9-24</i>

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.