



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER NUMBER **2024-MTH-3**

Project	Dakota Collieries AML Project
Contractor	Young Gun Construction LLC
Original Contract Amount	\$1,015,149.30
Date	8-19-24

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Subsoil	CY	7433	10.00	\$4.00	\$40.00	
2	Dozer	HR	-	20.0	\$200/hr	\$4,000.00	
TOTALS:						\$4,040.00	

Explanation and/or sketch of change:

1. Additional subsoil increase created by math error on change order 2024-MTH-1.
2. Additional Dozer work required to install a clay layer in the pond.

Net Increase or Decrease to Date	\$31,989.70
Projected Contract Final Cost to Date	\$1,047,139.00

AML Project Manager	<i>Michael Howe</i>
Date	8-19-2024
Contractor	<i>David J. [Signature]</i>
Date	8-15-24

IOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

AM-23-328 Filed 08/19/2024

Change Order 3
 Public Service Commission
 Michael Howe

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency