



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

|                          |                                 |
|--------------------------|---------------------------------|
| Project                  | 2024 Dakota Collins Ave Project |
| Contractor               | Young Gun Constructors          |
| Original Contract Amount | 1,015,179.30                    |
| Date                     | 8-22-24                         |

CHANGE ORDER NUMBER **2024-MTL-4**

| NO.            | ITEM OF WORK      | UNIT | ORIG. QUAN. | QUAN. + OR - | UNIT PRICE | INCREASE AMOUNT | DECREASE AMOUNTS |
|----------------|-------------------|------|-------------|--------------|------------|-----------------|------------------|
| 1              | Well installation | Lft  | 250         | 100          | 104.00     | 10,400.00       |                  |
| <b>TOTALS:</b> |                   |      |             |              |            | 10,400.00       |                  |

Explanation and/or sketch of change:

1. ~~Water~~ Sufficient aquifer was not encountered in the first 250 feet. Went deeper

|                                       |              |
|---------------------------------------|--------------|
| Net Increase or Decrease to Date      | 42,389.70    |
| Projected Contract Final Cost to Date | 1,057,539.00 |

|                     |                    |
|---------------------|--------------------|
| AML Project Manager | <i>[Signature]</i> |
| Date                | 8-22-24            |
| Contractor          | David J. Nash      |
| Date                | 8-22-24            |

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.