



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER NUMBER **2024-MTH-5**

Project	2024 Dakota Cellars AML
Contractor	Young Gun Construction
Original Contract Amount	1,015,149.30
Date	8-29-24

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Excavator/Dozer time	Ø HR	Ø	2	\$200/hr	\$400	
2	Plot to Fencing - Not to exceed	LS.	Ø	1	\$3,000	\$3,000	

Contract No. AM-899-24

TOTALS: \$3,400.00

Explanation and/or sketch of change:

1. Extra Dozer and trackhoe time to excavate and fill a sinkhole which developed.
2. Extra fencing created by change in landowner preference and ~~actual~~ actual fence distance

Net Increase or Decrease to Date	\$45,789.70
Projected Contract Final Cost to Date	1,060,939.00

AML Project Manager	<i>[Signature]</i>
Date	8-29-24
Contractor	David G. York
Date	8-29-24

IOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.