



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

2024-MTH-16

Project	2024 Dakota Collieries
Contractor	Young Gun Construct
Original Contract Amount	1,015,149.30
Date	9-9-24

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Additional gravel	Tons	650	100	\$75.63	\$7,563.00	
TOTALS:						\$7,563.00	

Contract No. AM-899-24

Explanation and/or sketch of change:
 1. Additional gravel needed for road constructed on top of slope stability area in Section 32.

Net Increase or Decrease to Date	\$53,352.70
Projected Contract Final Cost to Date	1,065,502.00

AML Project Manager	<i>[Signature]</i>
Date	9-9-24
Contractor	<i>[Signature]</i>
Date	9-9-24

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.