



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

2024-MTH-7

Project	2024 Dakota Collieries
Contractor	Young Gun Construction
Original Contract Amount	1,015,149.30
Date	9-12-24

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Topsoil	CY	7433	718	\$4.00	\$2,872.00	
2	Equipment Hours	\$/hr	Ø	4	\$200/hr	\$800.00	
3	Central Tract Seeding Section 31/32	Acres	12.0	5.16	\$1,461.98	\$7,543.82	
TOTALS:						\$11,215.82	

Explanation and/or sketch of change:

1. Additional topsoil saved on east tract.
2. Equipment time to repair two piping holes in spoil disposal area.
3. Measured disturbance area for central tracts.

Net Increase or Decrease to Date	\$64,568.52
Projected Contract Final Cost to Date	\$1,079,717.82

AML Project Manager	<i>[Signature]</i>
Date	9-12-24
Contractor	David D Titus
Date	9-12-24

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.