



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

CHANGE ORDER
NUMBER 2024-MTH-8

Project
2024 Dakota Collieries AML Project
Contractor
Young Gun Construction, LLC
Original Contract Amount
\$1,015,149.30
Date
9-19-24

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Erosion Control Blanket	FT	1,540	+ 671	\$1.64	\$1,100.44	
2	Straw Wattles	FT	1,400	+51	\$4.94	\$ 251.94	
3	Slope Stabilization Earthwork	CY	5,000	+875	\$4.00	\$ 3,500.00	
4	Manure Hauling	CY	1,600	+646	\$15.00	\$ 9,690.00	
5	Central Seeding Sec 31/32	Acre	21.16	+1.54	\$1,461.98	\$2,251.45	
TOTALS:						\$ 16,793.83	

Explanation and/or sketch of change:

1. Additional blanket needed for stabilizing site.
2. Additional Wattles needed for stabilizing site.
3. Additional Earthwork for slope stability area.
4. Additional Manure hauled for revegetation.
5. Additional Slope Stability area seeded.

Net Increase or Decrease to Date
\$ 81,362.35
Projected Contract Final Cost to Date
\$1,096,511.65

AML Project Manager
<i>[Signature]</i>
Date
9-19-24
Contractor
<i>[Signature]</i>
Date
9/19/24

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.