



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

2024-BTJ-1

Project	2024 Exploratory Drilling AML Project
Contractor	Earth Energy & Water Systems, Inc
Original Contract Amount	\$258,000.00
Date	June 3, 2024

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Increase Casing Footage	Ft.	4,000	+2,500	\$9.50	\$23,750.00	
TOTALS:						\$23,750.00	

Explanation and/or sketch of change:

1. Increase Casing Footage due to locating more voids than anticipated.

Net Increase or Decrease to Date
 \$23,750.00

Projected Contract Final Cost to Date
 \$281,750.00

AML Project Manager

[Signature]

Date
 6/3/24

Contractor

[Signature]

Date
 6-4-24

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency