



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

2024-BTS-2

Project	2024 Exploratory Drilling AML Project
Contractor	Earth Energy + Water System, Inc.
Original Contract Amount	\$ 258,000. ⁰⁰
Date	6/20/24

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Deduct Unused Casing Footage	Ft.	4,000	-92	\$9.50		\$874. ⁰⁰
2.	Increase Drilling Footage	Ft.	20,000	+92	\$9.50	\$874. ⁰⁰	
TOTALS:						\$ 874. ⁰⁰	\$ 874. ⁰⁰

Explanation and/or sketch of change:
 1. Decrease casing footage by un-used amount and increase drilling footage.

Net Increase or Decrease to Date	\$ 23,750. ⁰⁰
Projected Contract Final Cost to Date	\$ 281,750. ⁰⁰

AML Project Manager	<i>[Signature]</i>
Date	6/20/24
Contractor	<i>[Signature]</i>
Date	6-20-24

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency