



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2025 Buechler Velva Phase 3
Contractor	Young Gun Construction, LLC
Original Contract Amount	\$2,359,836.25
Date	6-10-25

CHANGE ORDER NUMBER 2025-MTH-001

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	F-6. Silt Fencing	L.F.	3,300	+600	\$3.97	\$2,382.00	
2.	B-2. Class 5 Gravel	Ton	1,250	+500	\$36.00	\$18,000.00	
3.	G-8 Topsoil Handling	C.Y.	57,500	10,000	\$4.00	\$40,000.00	
TOTALS:						\$60,382.00	

Explanation and/or sketch of change:

1. Additional silt fence was required to control off-site sedimentation.
2. Additional gravel will be needed for the access road.
3. Additional topsoil was salvaged.

Net Increase or Decrease to Date	\$60,382.00
Projected Contract Final Cost to Date	\$2,420,218.25

AML Project Manager	<i>[Signature]</i>
Date	6-13-25
Contractor	<i>[Signature]</i>
Date	6/18/25

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.