



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

Project	2025 Buechler Velva Phase 3
Contractor	Young Gun Construction, LLC
Original Contract Amount	\$2,359,836.25
Date	8-22-25

CHANGE ORDER NUMBER 2025-MTH-002

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	H-9. Subsoil Handling	C.Y.	115,000	+2,000	\$4.00	\$8,000.00	
2.	B-2. Class 5 Gravel	Ton	1,750	+500	\$36.00	\$18,000.00	
<b>TOTALS:</b>						<b>\$26,000.00</b>	

Explanation and/or sketch of change:

- Additional subsoil was salvaged.
- Additional gravel will be needed for the site.

Net Increase or Decrease to Date	\$26,000.00
Projected Contract Final Cost to Date	\$2,446,218.25

AML Project Manager	<i>[Signature]</i>
Date	8-22-25
Contractor	<i>[Signature]</i>
Date	8/22/25

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency