



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

CHANGE ORDER  
 NUMBER

2025-MTH-003

Project	2025 Buechler Velva Phase 3
Contractor	Young Gun Construction, LLC
Original Contract Amount	\$2,359,836.25
Date	9-12-25

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	G-8. Topsoil Handling	C.Y.	67,500	+2,000	\$4.00	\$8,000.00	
2.	B-2. Class 5 Gravel	Ton	2,250	+500	\$36.00	\$18,000.00	
<b>TOTALS:</b>						<b>\$26,000.00</b>	

Explanation and/or sketch of change:

1. Additional topsoil was salvaged.
2. Additional gravel will be needed for the site.

Net Increase or Decrease to Date	\$112,382.00
Projected Contract Final Cost to Date	\$2,472,218.25

AML Project Manager	<i>[Signature]</i>
Date	9-12-25
Contractor	<i>[Signature]</i>
Date	9/16/25

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager