



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2025 Buechler Velva Phase 3
Contractor	Young Gun Construction, LLC
Original Contract Amount	\$2,359,836.25
Date	10-23-25

CHANGE ORDER NUMBER 2025-MTH-004

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	G-8. Topsoil Handling	C.Y.	69,500	-1,100	\$4.00		\$4,400.00
2.	B-2. Class 5 Gravel	Ton	2,750	- 500	\$36.00		\$18,000.00
3.	I-10 Earthwork	C.Y.	800,000	+112,022	\$1.55	\$173,634.10	
4.	M-15 Fertilizing, Seeding, Mulch	Acre	85	+4.7	\$510.00	\$2,397.00	
TOTALS:						\$176,031.10	\$22,400

Explanation and/or sketch of change:

- Overestimation of topsoil volume
- Overestimation of gavel needed for the site.
- Additional earthwork required for project completion.
- Additional area seeded.

Net Increase or Decrease to Date	\$266,013.10
Projected Contract Final Cost to Date	\$2,625,849.35

AML Project Manager	<i>[Signature]</i>
Date	11-3-25
Contractor	<i>[Signature]</i>
Date	11/3/25

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency