



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

Project	2025 Buechler Velva Phase 3
Contractor	Young Gun Construction, LLC
Original Contract Amount	\$2,359,836.25
Date	10-31-25

CHANGE ORDER NUMBER 2025-MTH-005

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	B-2. Class 5 Gravel	Ton	2,250	- 400	\$36.00		\$14,400.00
2.	L-14 Manure Hauling	C.Y.	500	+760	\$10.00	\$7,600.00	
3.	K-12 Rock Channel	Ton	500	+70	\$93.00	\$6,510.00	
<b>TOTALS:</b>						<b>\$14,110.00</b>	<b>\$14,400.00</b>

Explanation and/or sketch of change:

- Overestimation of gravel needed for the site.
- Additional manure hauled.
- Additional rock may be needed.

Net Increase or Decrease to Date	\$265,723.10
Projected Contract Final Cost to Date	\$2,625,559.35

AML Project Manager	<i>[Signature]</i>
Date	11/5/25
Contractor	<i>[Signature]</i>
Date	11/4/25

**NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.**

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency