



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2025 Buechler Velva Phase 3
Contractor	Young Gun Construction, LLC
Original Contract Amount	\$2,359,836.25
Date	11-06-25

CHANGE ORDER NUMBER **2025-MTH-006**

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	K-12 Rock Channel	Ton	570	- 75	\$93.00		\$6,975.00
2.	K-13 Geosynthetic Fabric	S.Y.	420	+150	\$4.50	\$675.00	
3.	M-15 Fert, Seed, and Mulch	Acre	89.7	+1.50	\$510.00	\$765.00	
4.	T-22 Curlex	S.Y	0	+605	\$4.50	\$2,722.50	
TOTALS:						\$4,162.50	\$6,975.00

Explanation and/or sketch of change:

- Overestimation of rock needed for the site.
- Additional fabric required to complete Knorr channel.
- Additional seeding at the Knorr site.
- Field discussions with Mr. Seidel decided Curlex would be the best product to stabilize the rock channel side slopes. Price quote was \$4.50/S.Y. from Nov 3 phone conversation.

Net Increase or Decrease to Date	\$262,910.60
Projected Contract Final Cost to Date	\$2,622,746.85

AML Project Manager	<i>[Signature]</i>
Date	11/17/25
Contractor	<i>[Signature]</i>
Date	11/16/25

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.