



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

2025-BTJ-1

Project	2025 Lehigh Phase X + Scranton Phase IV
Contractor	Earth Energy + Water Systems Inc.
Original Contract Amount	\$1,916,400. ⁰⁰
Date	7/14/25

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Increase Drilling Footage	Ft.	27,000	+4,538	\$13.50	\$61,263. ⁰⁰	
2	Decrease Casing Footage	Ft.	6,400	-4,538	\$13.50		\$61,263. ⁰⁰
TOTALS:						\$61,263.⁰⁰	\$61,263.⁰⁰

Explanation and/or sketch of change:

Increase drilling footage and decrease casing footage.

Net Increase or Decrease to Date	\$ 0. ⁰⁰
Projected Contract Final Cost to Date	\$1,916,400. ⁰⁰

AML Project Manager	
Date	7/14/25
Contractor	
Date	7-14-25

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager