



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

CHANGE ORDER  
 NUMBER

2025-BTJ-2

Project	2025 Lehigh Phase x + Scranton Phase IV
Contractor	Earth Energy + Water Systems, Inc.
Original Contract Amount	\$1,916,400.00
Date	8/4/2025

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Decrease Casing Footage	Ft.	1,862	- 61	\$13.50		\$823.50
<b>TOTALS:</b>							\$823.50

Explanation and/or sketch of change:

Deduct unused casing footage.

Net Increase or Decrease to Date	- \$823.50
Projected Contract Final Cost to Date	\$1,915,576.50

AML Project Manager	<i>[Signature]</i>
Date	8/4/2025
Contractor	<i>[Signature]</i>
Date	9-18-25

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.