



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

2025-BTJ-3

Project	2025 Lehigh Phase X + Phase IV Scranton
Contractor	Earth, Energy + Water Systems, Inc.
Original Contract Amount	\$1,916,400.00
Date	9/19/25

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Increase Groat Yardage	cy	5,500	+737	\$261.00	\$192,357.00	
TOTALS:						\$192,357.00	

Explanation and/or sketch of change:

Increase Groat Injection yardage
 due to large underground
 voids.

Net Increase or Decrease to Date	+ \$191,533.50	(9.9%)
Projected Contract Final Cost to Date	\$2,107,933.50	

AML Project Manager	<i>[Signature]</i>
Date	9/19/25
Contractor	<i>[Signature]</i>
Date	9.23.25

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager