



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

2025-BTJ-4

Project	2025 Lehigh Phase X + Scranton Phase IV
Contractor	Earth Energy + Water Systems, Inc.
Original Contract Amount	\$1,916,400.00
Date	9/24/2025

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Decrease Grout Yardage	CY	6,237	- 10	\$261.00		\$2,610.00
2	Sinkhole Filling	L.S.	0	1	\$2,150.00	\$2,150.00	
TOTALS:						\$2,150.00	\$2,610.00

Explanation and/or sketch of change:

Decrease Grout Yardage and add
 Line item for filling a sinkhole
 that developed while project was
 ongoing.

Net Increase or Decrease to Date	\$191,073.50
Projected Contract Final Cost to Date	\$2,107,473.50

AML Project Manager	<i>[Signature]</i>
Date	9/24/25
Contractor	<i>[Signature]</i>
Date	9-24-25

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager