



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER NUMBER MT-BTJ-1

Project	2025 Lehigh Phase x + Scranton Phase IV
Contractor	Material Testing Terracon Consultants Inc.
Original Contract Amount	\$166,043.50
Date	9/16/25

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Field Representative	Hr.	350	- 16	\$109. ⁰⁰		-\$1,744. ⁰⁰
2	Concrete Strength Testing	Series	110	+ 14	\$120. ⁰⁰	\$1,680. ⁰⁰	
TOTALS:						\$1,680. ⁰⁰	-\$1,744. ⁰⁰

Explanation and/or sketch of change:

Net Increase or Decrease to Date	- \$64. ⁰⁰
Projected Contract Final Cost to Date	\$165,979.50

AML Project Manager	<i>[Signature]</i>
Date	9/16/25
Contractor	<i>[Signature]</i>
Date	11/25/25

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager