

December 8, 2025

VIA E-FILING

Steve Kahl
North Dakota Public Service Commission
600 E. Boulevard Ave
Dept. 408
Bismarck, ND 58505
Via email to ndpsc@nd.gov


Re: *In the Matter of the Application of Minnesota Power for a Certificate of Corridor Compatibility and Route Permit for a High Voltage Transmission Line for the HVDC Modernization Project in Center, ND.*
Case No. PU-24-381

Dear Mr. Kahl:

In compliance with Provision 10 of the Certification Relating to Order Provisions attached and incorporated into the Order issued by the North Dakota Public Service Commission on June 4, 2025, to Minnesota Power (MP) for the above captioned transmission facility, MP is providing a monthly update on construction activities for the month of November 2025.

Please feel free to contact me at 218-355-3515 if you have any questions regarding this filing. Thank you for your consideration of this matter.

Sincerely,



Daniel McCourtney
Manager-
Strategic Environmental Initiatives
ALLETE/Minnesota Power

Attach.

cc: Adam Renfandt (via e-mail)
Dalton Bruce (via e-mail)

**HVDC Modernization Project
Case No. PU-24-381
Monthly Update on Construction Activities
Provision 10
November 2025**

Transmission Line Activities

- Construction on Transmission line has not yet begun.

Converter & Substation Activities

- East Oliver HVDC Converter Station:
 - Construction is complete until spring 2026.
 - All stormwater BMPs are in place.
- Nelson Lake Substation:
 - Construction has not yet begun

Since construction has stopped until spring 2026, Minnesota Power will suspend submittal of construction activity reports until construction resumes in the spring.

Photo 1: East Oliver HVDC Converter Station Civil Work

