GARNEY / HIGH COUNTRY PIPELINE CONTSTRCTION
AVS RAW WATER PIPELINE
TWO WEEK SCHEDULE

Description	Mon 8/22	Tue	Wed	Thur	Fri	Sat	Sun	Mon 8/29	Tue	Wed	Thur	Fri	Sat	Sun	Comments
DIG/LAY/BACKFILL - STA 355+49 - 279+66															
BORE HWY 1806 - STA 88+55															(SUB - BT CONSTRUCTION)
CLEANUP															

Additional Notes: