Company	HESS Corporation	Issue	
Project	Tioga Gas Plant Expansion	Revision	0
Location	Tioga, ND	Author	BSW
		Approval	
		ND PSC Case	PU-10-120

Estimated Completion Date	6/30/13	Completion (pct)	3

WEATHER-8AM	Fog	WEATHER-4PM	Fog
TEMPERATURE (F)-8AM	22	TEMPERATURE (F)-4PM	29

Saturday, November 13, 2010

Equipment Onsite	Quantity	Hour	Company Onsite	Company Quantity	Company Hour	Indirect Quantity	Indirect Hour	Direct Quantity	Direct Hour
Cat 627 Scrapers	0	0	Kiewit					12	776
Cat 623 Scraper	1	50	TIC					11	694
Cat 14H Blade	1	60	CSPI			3	132		
Cat 950 Loader	1	40	W-Industries			1	72		
Cat D8T Dozer	1	60	Blain Ind			1	72		
Volvo A35 Water Truck	1	0	Petrochem			1	70		
Cat Combo Roller	1	20	Braun					1	60
Cat 336 Excavator	1	60	Bartwest					2	116
Cat D6 Dozer	1	55	KL&J					2	20
			Earthmovers						
			Miles lorenz						
			HESS	3	88				
			AECOM					1	5
Weekly Total		345	Weekly Total	3	88	6	346	29	1,671
Project Total		1,762	Project Total		584		3,172		7,077

Construction	Start	Percent	Construction	Start	Percent
Demolition	10/11/10	97	Office Trailer Inst	10/18/10	70
Staging Area	10/11/10	90	Road No. 2	10/29/10	100
BMP Inst	10/11/10	100	Road No. 3	11/4/10	70
No 3 Stormwtr Ret Pond	10/11/10	60	Laydown #1	11/4/10	30

Construction	Start	Percent	Construction	Start	Percent

LAST WEEK

- Cont exist obstr demo and BMP install
- Cont Staging Area prep and No 3 Stormwater Ret Pond ex
- Cont Office Trailer, Culvert, Road No 3 and Laydown Area 1 install
- Complete Road No 2 install

THIS WEEK

- Cont exist obstr demo
- Cont Staging Area prep and No 3 Stormwater Ret Pond ex
- Complete Office Trailer and Office and Cnstr Pwr install
- Cont Culvert, Road No 3 and Laydown Area 1 install
- Start Road No 4 install

SAFETY

Grubbing, top soil removal and grading continued this week. Surveyors on site to verify coordinates. Stairways entrance being built to field trailers. Braun continues to monitor compaction and lifts. 2 minor small spills reported to NDIC today (Trans Oil- 3gals/Diesel .5 gals). Both leaks were caused by leaking hoses and fittings. No damage to environment and both spills were cleaned up accordingly. Training on site continued for Kiewit. Training off-site continued for HESS with Pro-active Driver Training in Williston. 2 site EHS audits were perfromed this week. Winter advisories with snow showers on Tuesday. No delay this week due to weather. Kiewit crane arrived this week. Road construction continued on site.

VISITOR

1-Kiewit (Paula Abatie, Environmental Coordinator).

B Scott Wright
Construction Manager, TGP Expansion Project