Weekly Construction Progress Report				
			Lignite to Stampede 10" Crude Oil Pipeline	
			Week ending:	May 3, 2013

Case No. PU-12-775

	Name	Company	Office	Cell
Project Mgr:	Ray Sheldon	Basin Transload LLC	(406) 652-8328	(406) 855-5008
Construction Mgr:	Ron Kroshus	Treco Constructors, Inc	(406) 652-8327	(406) 671-5530
Tesoro Inspector:	Ray Mathewson	EDK Engineering, Inc.	(760) 610-0069	(970) 319-7362

Brief Description of Weekly Activities:

Completed bore pipe, prep and installation, continued mainline welding, trenching, placing and backfilling
Completed cultural resource survey for re-route in Section 3, T162N R93W

Specific Activity on Project

Description	% Complete	Description	% Complete
Right-of-way preparation	88%		
HDD/Bore Area Preparation	100%		
Bore Pipe Stringing & Welding	96%		
HDD/Bore Installations	96%		
Main Topsoil Removal	88%		
Main Pipe Stringing	79%		
Welding Main Pipe	79%		
Construction Staking	91%		
Install and Backfill - Main	47%		
Reclaim ROW	0%		

Significant Work Activity For Next Week:

Install rail crossing casing
Continue stringing & welding main line pipe, trenching and installing main line pipe

Comments:

Working with PSC on reroute of ~4,200 feet in S3, T162N R93W
Will case rail crossing instead of HDD due to conditions in narrow ROW

Name:	Date:
Ray Sheldon	5/6/2013