PSC Hearing Exhibit 2 - Project Schedule.mpp

ID	Task Name	Start	Finish
1	**Pipeline Construction Activities**	**Fri 07/26/13**	**Fri 10/04/13**
2	Construction Award - Mobilize upon PSC Approval	Fri 07/26/13	Fri 07/26/13
3	Pre-Construction Meeting with PSC	Mon 07/29/13	Tue 07/30/13
4	Mobilize Equipment	Mon 07/29/13	Fri 08/09/13
5	Underground Pipeline Construction	Mon 08/12/13	Fri 09/20/13
6	Hydrotest Pipeline	Mon 09/23/13	Fri 09/27/13
7	Reclamation	Mon 09/30/13	Fri 10/04/13
8	Above Ground Piping, Equipment, and Building Construction	Mon 08/12/13	Fri 09/20/13
9	**Commissioning**	**Mon 09/30/13**	**Thu 10/31/13**



25 **PU-13-22** Filed: 6/13/2013 Pages: 1
Exhibit DGC-4

Basin Electric Power Cooperative

EXHIBIT
DGC 4
PENGAD 800-631-6989

Critical | Critical Progress | Split | Manual Task | Finish-only | Baseline | Baseline Milestone | Summary Progress | Manual Summary | External Tasks | Inactive Task | Inactive Summary
Critical Split | Task | Task Progress | Start-only | Duration-only | Baseline Split | Milestone | Summary | Project Summary | External Milestone | Inactive Milestone | Deadline