CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

Project	Scranton/Bowman Phase II
Contractor	Northeast Technical Services
Original Contract Amount	32,500.00
Date	7/17/2014

CHANGE ORDER NUMBER: 0008

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	30 Cylinder Molds	30	20	+30	3	$ 90	
2.	Compressive Strength Tests (at cost +5%)	30	20	+30	42	$ 1260	
					TOTALS:	$ 1350	

Explanation and/or sketch of change:

Convert Structural Survey $ 200.00
Convert 15 material tester hours $ 1170.00
$ 1370

Net Increase or Decrease to Date	$ 1240
Projected Contract Final Cost to Date	$ 33,740

AML Project Manager	Joan Breiner
Date	7/17/2017
Contractor	[signature]
Date	7-18-14

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

17 AM-14-42 Filed 07/18/2014 Pages: 1
Change Order No. 2 issued to Northeast Technical Services
Public Service Commission
Joan Breiner