CASE #: PU-14-813
PROJECT: Patent Gate - Kummer Ridge 345kV Transmission Line
Date November 30, 2015

Structure Relocate Approval Request

STRUCTURE	LOCATION	RELOCATION	REASON FOR RELOCATE
368-022	SE1/4SE1/4 31-151-99	10' BACK	ENGINEERING ADJUSTMENT
368-067	N1/2N1/2SW1/4 28-151-98	15' AHEAD	ENGINEERING ADJUSTMENT
368-081	NE1/4SE1/4 26-151-98	30' AHEAD	ENGINEERING ADJUSTMENT
368-082	NW1/4SW1/4 25-151-98	55' AHEAD	ENGINEERING ADJUSTMENT