CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

CHANGE ORDER NUMBER: 0007

Project	2016 Wilton Pkg 2
Contractor	B + C Concrete Pumping, LLC
Original Contract Amount	$1,238,475
Date	7-22-16

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
2	Rotary Drilling	Ft	20,000	+4000	$6.50	$26,000	
3	Casing	Ft	3500	+1000	$5.85	$ 5,850	
					TOTALS:	$31,850	

Explanation and/or sketch of change:

Net Increase or Decrease to Date	$43,550
Projected Contract Final Cost to Date	$1,282,025

AML Project Manager	William E. Dodd
Date	7-22-16
Contractor	Bradley C. [illegible]
Date	7-22-2016

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

24 AM-16-25 Filed 07/22/2016 Pages: 1
Change Order No. 2 issued to B & C Concrete Pumping for additional drilling and casing
Public Service Commission
Bill Dodd