CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

Project
2022 Garrison phase 5
Contractor
Earth Energy & Water Systems, Inc.
Original Contract Amount
$735,500.00
Date
Contract Date June 6, 2022

CHANGE ORDER NUMBER 2022-RWE-01

Contract No: AM-864-22

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Ground Water Sampling	Sample	6	+2	$500	$1,000	0
					TOTALS:	$1,000	0

Explanation and/or sketch of change:
1. Additional voids found near monitoring wells that were not part of the original contract.

Net Increase or Decrease to Date
$1,000.00
Projected Contract Final Cost to Date
$736,500.00

AML Project Manager
Ryan Edison
Date
8/1/2022
Contractor
[signature]
Date
8-2-22

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor **PINK - Administrative** **BLUE - Project Manager** **CANARY - Agency**