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EXECUTIVE SUMMARY 

The following is a summary of the Evaluation Year (EY) 2025 Oversight Report for the North 
Dakota Abandoned Mine Lands (AML) Program.  This report covers the period of July 1, 2024, 
to June 30, 2025. 
  
Site visits were jointly conducted both independently by the OSMRE and jointly with state 
personnel at various AML reclamation project sites to help assess overall reclamation success on 
September 25th, 2024, and April 7th, 10th, and 11th, 2025.   Evaluation of AML projects included 
the use of aerial photography in conjunction with on-site visits to select project sites. In addition, 
NDPSC personnel have documented project progress in completion reports and site photographs.  
It was agreed that all projects met their goals, abatement and reclamation measures were deemed 
intact and functional, and no problems compromising those measures were apparent. 
 
The North Dakota AML program received $2,829,000 in AML fee-based consolidated grant 
funding (Grant No. S25AF00151) and $3,100,210 in IIJA consolidated grant (S25AF00127) 
funding during EY2025.  This includes administrative and construction sub-grants that fund 4.5 
Full-Time Employees (FTEs) and is intended to fund, in whole or in part, four projects that are 
considered construction ready.  A total of five non-emergency projects and no emergency 
projects were completed during EY2025. 
 
OSMRE has determined that North Dakota has a system in place that is adequate to ensure 
accurate data is entered into e-AMLIS. The CAO has reviewed a random sample of PADs and is 
satisfied that all information entered e-AMLIS agrees with the information in the PADs. 
 
The NDPSC adequately encourages public participation and outreach through public 
meetings, public service announcements, press contacts, project meetings, the NDPSC 
website, and by responding to public inquiries. 
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I.  GENERAL 

A.  Introduction 
The Surface Mining Control and Reclamation Act of 1977 (SMCRA) created the Office of Surface 
Mining Reclamation and Enforcement (OSMRE) in the Department of the Interior.  SMCRA provides 
authority to OSMRE to oversee the implementation of and provide federal funding for the state 
abandoned mine land programs that have been approved by the Secretary of the Interior as meeting the 
minimum standards specified by SMCRA.  In addition to conducting oversight of approved state 
programs, OSMRE provides technical assistance, staff training, financial grants, and assistance, as well 
as management assistance to each state program.  This report contains summary information regarding 
the North Dakota Abandoned Mine Land Reclamation (AMLR) Program and the effectiveness of the 
program in meeting the applicable purposes of SMCRA as specified in Section 102.  This report covers 
the 2025 Evaluation Year (EY) July 1, 2024, to June 30, 2025. 
 
On December 23, 1981, the Secretary of the Department of Interior approved North Dakota’s AMLR 
Plan under Title IV of SMCRA.  With that approval, the State of North Dakota through the North 
Dakota Public Service Commission (NDPSC) has exclusive responsibility and authority to operate and 
administer the Abandoned Mine Reclamation Program. 
 
The OSMRE’s evaluation methods are based upon OSMRE Directive AML-22 (Evaluation of State and 
Tribal Abandoned Mine Lands Programs) and a Performance Agreement (PA) between the NDPSC and 
the OSMRE.  The PA establishes a commitment between the NDPSC and the OSMRE to identify topics 
for review, methodologies for enhancement and evaluation of performance reviews, and assistance in 
the preparation of the final report.  Assessment of the NDPSCs performance includes reviews of selected 
topics such as fiscal and administrative controls, progress in coal mine reclamation, overall reclamation 
success, public interaction and outreach, and integration with the OSMRE Abandoned Mine Land 
Inventory System (AMLIS) database.  Reclamation site visits were conducted jointly by NDPSC project 
managers and OSMRE staff. 
 
Detailed background information and comprehensive reports for the program elements evaluated during 
the EY are available for review and copying at the OSMRE, Denver Field Division (DFD), Casper Area 
Office (CAO), 100 East B St., Room 4100, Casper, WY 82601.  To arrange an appointment time, 
contact Jeff Fleischman via telephone (307) 261-6550 or email jfleischman@osmre.gov.  
 
The reports are also available at the OSMRE Oversight Documents website at http://odocs.osmre.gov.  
Adobe Acrobat Reader® is needed to view these documents. Acrobat Reader® is free and can be 
downloaded at http://get.adobe.com/reader.   
 
Follow these steps to gain access to the document of interest: 

mailto:jfleischman@osmre.gov
http://odocs.osmre.gov/
http://get.adobe.com/reader
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1. Select North Dakota from the drop-down box labeled “State”.  Also select the current 
“Evaluation Year”, and then click “Submit”.  The search can be narrowed by choosing selections under 
the “Keyword” or “Category” headings. 
2. The oversight documents and reports matching the selected state and evaluation year will appear 
at the bottom of the page.  
3. Select “View” for the document that is of interest and the report will appear for viewing, saving, 
and/or printing. 
 
The following acronyms are used in this report: 
AML  Abandoned Mine Land 
AML-1 OSMRE Directive AML-1 
AML-22 OSMRE Directive AML-22 
AMLIS Abandoned Mine Land Inventory System 
AMLR Abandoned Mine Land Reclamation 
AMLD Abandoned Mine Land Division 
ATP  Authorization to Proceed 
BIL  Bipartisan Infrastructure Law (also the IIJA) 
CAO  OSMRE’s Casper Area Office 
CE  Categorical Exclusion 
DFD  OSMRE’s Denver Field Division 
EA  Environmental Assessment 
EIS  Environmental Impact Statement 
EY  Evaluation Year 
FAM  OSMRE’s Federal Assistance Manual 
FONSI Finding of No Significant Impact 
GIS  Geographic Information System 
GPS  Global Positioning System 
IIJA  Infrastructure Investment and Jobs Act -H.R.3684 (formerly the BIL) 
NDAC  North Dakota Administrative Code (Rules) 
NDCC  North Dakota Century Code (Law) 
NDDOT North Dakota Department of Transportation 
NDPSC North Dakota Public Service Commission 
NEPA  National Environmental Policy Act 
NTTP  National Technical Training Program 
OSMRE Office of Surface Mining Reclamation and Enforcement 
PAD  Problem Area Description 
SMCRA Surface Mining Control and Reclamation Act of 1977 
SPGM  Suitable Plant Growth Material 
TIPS  Technical Innovation and Professional Services 
WR  OSMRE Western Region (Unified Regions 5, 7, 8, 9, 10 and 11) 
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B.  Program Administration 
 
The North Dakota AMLR program continues to operate under the guidelines of SMCRA, the approved 
State Reclamation Plan, the Federal Assistance Manual, and associated rules, regulations, and policy 
decisions.  The State administers an excellent AMLR program in full compliance with their approved 
AMLR Plan. 
 
The Casper Area Office (CAO) continues to enjoy an excellent working relationship with the staff of the 
North Dakota AMLD.  Their personnel are experienced, knowledgeable, and dedicated to the goals of 
the program.  The AMLD also maintains a good relationship with other State and Federal agencies that 
must be contacted while preparing projects for reclamation.  The North Dakota AMLD maintains a 
program staff of 4.5 full time employees. 
 

 
Figure 1: Number of Full Time Employees  
 
The North Dakota AMLD initiates reclamation activities each spring as soon as weather conditions 
allow.  Many rural sites are accessible only by dirt and gravel roads, which must be allowed to dry 
sufficiently before heavy equipment can travel on them.  Work may start as much as two months earlier 
on sites located near paved roads, and then continues until halted by the severe weather conditions 
usually encountered in North Dakota during the winter.  However, this is generally the time of the year 
when future projects are designed, and coordination necessary to get projects ready for the next 
construction season takes place.  All the reclamation completed in North Dakota to date has been on 
abandoned coal mines, and no non-coal work is planned. 
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Prior to initiating any construction work, the AMLD submits a documentation package to the OSMRE 
with a request for an Authorization to Proceed (ATP).  This package includes 1) a complete 
Environmental Assessment or Categorical Exclusion, 2) a project eligibility determination pursuant to 
30 CFR 874.12 prepared by the Director of the North Dakota Reclamation and AML Divisions, 3) final 
determination from consultation with the U.S. Fish and Wildlife Service and the North Dakota Parks and 
Recreation Department regarding threatened and endangered species, 4) final determination from 
consultation with the State Historic Preservation Office, 5) final determination from consultation with 
the North Dakota Department of Environmental Quality regarding the effects on surface and 
groundwater resources, 6) site maps and photographs, and 7) e-AMLIS Problem Areas Description 
(PAD) reports.  If acceptable and complete, the CAO issues a Finding of No Significant Impact (FONSI) 
and an Authorization to Proceed (ATP) pursuant to section 4-160-50D.3 of the FAM to the AMLD prior 
to reclamation or construction of each project. 

C.  Program Maintenance 
 
The NDPSC has submitted two program amendments to their approved AML program for informal pre-
submission review. Both submittals are partially in response to a nation-wide effort to review and update 
State AML Reclamation Plans.   
 
ND-058-PRE 
A request for pre-submission review of State Program Amendment VI (6) to the North Dakota AML 
Program was received by OSMRE on October 14th, 2024, and was processed under SATS #: ND-058-
PRE. This proposed amendment includes updating the surface mining regulations to: 
 

• NDCC 38-14.2-02: Updates the definition of “abandoned mine reclamation plan”.  
• NDCC 38-14.2-04: Updates the list of purposes for which the abandoned mine reclamation fund 

may be used for and creates a special fund in the state treasury called the state abandoned mine 
reclamation STREAM ACT fund set-aside trust account. 

• NDCC 38-14.2-06: Updates what lands and water are eligible for reclamation and abatement 
expenditures under this chapter. It specifies that land and water designate for remedial action 
under the Uranium Mine Tailings Radiation Control Act of 1978, or the Comprehensive 
Environmental Response Compensation and Liabilities Act of 1980 are not eligible for 
reclamation or drainage abatement under this chapter. 

• NDCC 38-14.2-07: Replaces the entire text.  The text lays out the order of priorities for 
expenditure of funds.  It also specified that subdivision e (eligible land and water resources not 
geographically contiguous) must be funded by IIJA (BIL) funds.  

 
A peer reviewed technical review of ND-058-PRE identified potential conflicts with the submission.  
The submittal and technical review were forwarded to the Solicitor’s office (SOL) for further guidance. 
SOL responded February 23, 2025, with comments. An Informal Review and Findings letter was sent to 
the state on March 13, 2025, identifying sections that were deemed likely not in compliance federal 
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regulations.  The state made all suggested revisions and resubmitted the informal proposed amendment. 
A conference call held on March 21, 2025, acknowledged that all revisions are now likely in compliance 
federal regulations. Informal review of SATS #: ND-058-PRE is complete. Formal submission of State 
Program Amendment VI (6) to the North Dakota AML Program was received by OSMRE on September 
10, 2025, and is being processed under SATS#: ND-058-FOR.   
 
ND-059-PRE 
Informal submission of State Program Amendment VII (7) to the North Dakota AML Program was 
received by OSMRE on July 14th, 2025, and is being processed under SATS #: ND-059-PRE. This 
proposed amendment includes updating the surface mining regulations to: 
 

• NDAC 69-05.3-01-03: This proposed revision removes references to “research and 
demonstration” projects when considering project evaluation factors, thus bringing North Dakota 
Rules in line with the current version of SMCRA. 

• NDAC 69-05.3-01-04: This proposed revision removes references to research and demonstration 
projects from included reclamation contracts, thus bringing North Dakota Rules in line with the 
current version of SMCRA. 

• NDAC 69-05.3-01-06: This proposed revision changes the notice requirement for entry upon 
property for the purpose of reclamation from 5 days to 30 days, thus bringing North Dakota 
Rules in line with federal regulations. 

• NDAC 69-05.3-01-08: This proposed revision requires that the notice of entry shall be by 
certified mail and include a copy of findings required by the State. It also states the notice shall 
be posted on the property and in the newspaper, including a statement of where to obtain the 
state findings. It also changes the notice requirement for entry from 5 days to 30 days, thus 
bringing North Dakota Rules in line with federal regulations. 

• NDAC 69-05.3-01-09: This proposed revision requires that the notice of entry for emergency 
reclamation shall be by certified mail, thus bringing North Dakota Rules in line with federal 
regulations.   

• NDAC 69-05.3-01-10: This proposed revision states that, regarding land acquisitions, the 
Commission shall make their findings in writing that such interests are necessary to the planned 
reclamation work. It also requires the acquisition be approved by OSMRE in writing, thus 
bringing North Dakota Rules in line with federal regulations.     

• NDAC 69-05.3-01-13: This proposed revision adds the word “appropriate” when stating that, 
when acquiring land, all user fees collected shall be deposited in the appropriate Abandoned 
Mine Reclamation Fund. This mirrors the text in 30 CFR$879.14, thus ensuring North Dakota 
Rules are consistent with federal regulations.    

• NDAC 69-05.3-01-14: This proposed revision revises text to state that all moneys received from 
disposal of land under NDAC 69-05.3-01-14 shall be returned to OSMRE, thus bringing North 
Dakota Rules in line with federal regulations.     
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A peer reviewed technical review of ND-059-PRE was completed August 8, 2025, and concluded that 
the proposed amendment is likely in compliance with SMCRA and consistent with Federal regulations. 
The submittal and technical reviews have been forwarded to an assigned Solicitor for additional review 
and guidance.    
 
II.  NOTEWORTHY ACCOMPLISHMENTS 
 
The NDPSC continues to administer an efficient and successful AMLR program as set forth in Section 
102 of SMCRA.  Since the Program’s inception, the North Dakota AMLD has conducted over 194 
primary reclamation projects, 34 emergency projects and numerous construction maintenance and 
sinkhole filling projects, at a total cost of over $67.7 million of federal funds.  Almost 39.1 linear miles 
of dangerous surface mine pits and highwalls, and over 1,546 acres of underground mine subsidence 
have been reclaimed (source e-AMLIS database – Appendix 1, Tables 2 and 2A).  These projects have 
reduced the likelihood of death or injury to property owners and the public. 

The following accomplishments by the North Dakota AMLR Program during the 2025 evaluation year 
are worthy of note:  

• Incorporating soil amendments and saving subsoil were done for the first time in the 2024 
Dakota Collieries Project. The site will continue to be monitored to see its effectiveness. 

 
III.  UTILIZATION OF OSMRE TECHNOLOGICAL ASSISTANCE 
 
The OSMRE provides technical assistance and technology support to state AMLR Programs at the 
individual state level on project specific efforts, and at the national level in the form of national 
meetings, forums, and national initiatives.  The OSMRE provides direct technical assistance in project 
and problem investigation, design and analysis, permitting assistance, developing technical guidelines, 
training, and support.  The OSMRE initiated a regional Technology Transfer Team in 2004 to support 
and enhance the technical skills needed to operate regulatory and reclamation programs, for which each 
state, including North Dakota, has a representative. 

A.  National Technical Training Program (NTTP) 
During the evaluation year, NDPSC AML staff attended the following NTTP classes: 

• AML Drilling and Grouting 
• Mine Subsidence (Online) 
• Effective Writing (Online) 
• Applied Engineering Principles Course 

B.  Technical Innovation and Professional Services (TIPs) 
North Dakota AML staff attended the following TIPS training classes during the evaluation year: 

• AutoCAD Essentials  
• Global Mapper 
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• ArcPro  
• ArcGIS Essential Workflow  

C.  OSMRE Western Region Library 
The OSMRE Western Region’s library services did not fill any requests from NDPSC for references or 
article reprints during the evaluation year. 
 
IV.  PUBLIC PARTICIPATION AND OUTREACH 
 
The term “public” includes all stakeholders (i.e., citizenry at large, industry, other federal, state, or local 
agencies, and environmental groups).  Opportunities for public participation occur at various points in 
the North Dakota AML reclamation program.  

A.  OSMRE 
The OSMRE-DFD provides for transparency in the oversight process by conducting outreach to 
stakeholders and encouraging public participation throughout the OSMRE-DFD’s annual oversight 
activities.  The public can find copies of OSMRE’s annual oversight reports, oversight guidance 
documents and North Dakota’s Performance Agreement relating to the OSMRE’s oversight of North 
Dakota’s program on the following OSMRE website: http://odocs.osmre.gov. 

 
Each evaluation year, the OSMRE-DFD solicits input from the public and interested parties to comment 
on oversight and provide suggestions for potential oversight evaluation topics.  Sharing of information 
with the public is highly encouraged by both the OSMRE and the State.  The public may include a 
variety of stakeholders, including, but not limited to, citizenry at large, other federal, state, or local 
agencies, or environmental groups.  OSMRE’s public solicitation for comment on the 2025 evaluation 
year was distributed on March 9th, 2024, and OSMRE’s public solicitation for comment on the 2026 
evaluation year was distributed on March 16th, 2025. To be included in future solicitations, please make 
the request by contacting the OSMRE, Denver Field Division (DFD), Casper Area Office (CAO), at 100 
East B St., Room 4100, Casper, WY 82601.  

B.  North Dakota 
The North Dakota Public Service Commission (NDPSC) is the State agency charged with the 
responsibility for the permitting and regulation of the coal mining industry and reclamation of 
abandoned mine lands in North Dakota.  North Dakota continues to solicit public comment and input on 
individual AMLR projects and the AMLR program at large.  North Dakota publishes notices for each 
proposed major reclamation project on North Dakota’s procurement website and solicits public 
comment and requests for public meeting participation. The AMLD has also published a brochure about 
AML subsidence and routinely sends project completion reports to landowners and other interested 
parties. 
 

http://odocs.osmre.gov/
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The NDPSC maintains a web site: http://www.psc.nd.gov that includes links to information on current 
and past AML projects, current construction bidding, project selection, department contacts, state laws 
and rules, consumer information, and professional procurement information. 

The NDPSC encourages public participation through public meetings, public service announcements, 
press contacts, project meetings, and by responding to public inquiries. The NDPSC commonly hosts, or 
participates in a variety of public meetings, conferences, and workshops. 

During the 2025 evaluation year, the North Dakota AMLR Program participated in the following public 
meetings, conferences, workshops or other events involving the press or public notification: 

• Annual NDSU Reclamation Workshop
• NAAMLP Annual Meeting and the NAAMLP Winter Business Meeting
• Interstate Mining Compact Commission (IMCC) Midyear and Annual meetings
• Lignite Energy Council (LEC) Quarterly & Midyear Meetings
• Lignite Energy Council (LEC) Annual Meeting
• Wetland determination meeting with Army Corps of Engineers representatives
• North Dakota State Geospatial Committee monthly meetings
• Morton County Tax Equalization meeting
• Bismarck State College Engineering/Civil//Land Survey Tech and EnerGETic Advisory

Committee
• ND Geospatial Summit
• Frontier Precision Trimble User Group Meeting

Public meetings conducted by NDPSC involving projects completed or started during EY2025 include: 

• November 13, 2024: Public meeting was held for the 2025 Buechler Velva Phase 3 Project
• December 12, 2024: Public meeting was held for the 2025 Lehigh Road Phase X and Scranton

Phase IV Project
• March 6, 2025: Virtual Pre-bid tour was posted on the NDPSC website for the 2025 Lehigh

Road Phase X and Scranton Phase IV Project
• March 25, 2025: Pre-bid meeting was held for the 2025 Buechler Velva Phase 3 Project
• April 8, 2025: Public bid openings were held for the 2025 Buechler Velva Phase 3 Project and

2025 Lehigh Road Phase X and Scranton Phase IV Project

OSMRE’s programmatic reviews of the North Dakota program indicate that the NDPSC is adhering to 
the State’s policies and procedures regarding opportunities for public participation in all phases of their 
reclamation program. 

http://www.psc.nd.gov/
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V.  RESULTS OF EVALUATION YEAR 2025 REVIEWS 
 
OSMRE Directive AML-22 Evaluation of State/Tribe AML Programs dictates that OSMRE oversight of 
State AMLR programs will include a short description of all program elements reviewed during the 
evaluation year.  These topic-specific reviews are identified and agreed to by both the State and the 
OSMRE in the most recent performance agreement.  For the 2025 evaluation year, both parties have 
agreed that the OSMRE will conduct topic-specific reviews of: 1) Overall Reclamation Success, 2) 
AML Emergency Investigations and Abatement Efforts, 3) AML Grant Fiscal and Administrative 
Controls, 4) AMLIS, and 5) Public Outreach.  However, since Public Outreach is already addressed in 
section IV of this report, a topic-specific review of Public Outreach will not be included in this section. 
  
The North Dakota AML Performance Agreement (PA) for EY2025 was signed on July 2nd, 2024.  The 
PA describes the team’s purpose and the topics selected for review to evaluate the performance of the 
AML program.  On-the-ground, performance-based results were the principal focus of program 
evaluation and documentation. The North Dakota AML Performance Agreement (PA) for EY2026 was 
signed on June 6th, 2025. 
  
Results of the EY2025 evaluations are summarized below.  The evaluations included field visits to AML 
projects, interviews with NDPSC-AMLD staff, and reviews of the AMLR Program’s project 
specifications, grant applications and reports, and internal state and AMLIS inventories.  
 
A.  Overall Reclamation Success  
Our EY2025 evaluation of overall reclamation success determined if the NDPSC-AMLD’s reclamation 
met project goals.  We compared NDPSC-AMLD’s reclamation to project specifications, results of 
interagency consultation, and other information.  Our evaluation focused on determining whether 
reclamation met project goals by implementing the scope of work to abate original hazards, complying 
with conditions (if any) resulting from interagency consultation, and improving overall site conditions 
compared to pre-reclamation conditions.  Generally, we agreed that projects met their goals if abatement 
and reclamation measures are intact and functional, and no problems compromising those measures 
were apparent.  We consider site conditions improved overall if hazards to public health and safety are 
abated and associated reclamation reduced environmental problems such as erosion and sedimentation 
while promoting re-vegetation. 

 
We concluded that the projects we visited met their respective goals.  NDPSC-AMLD met the goals of 
abating hazards and improving site conditions at all projects conducted during the evaluation year.  
Highwalls associated with abandoned surface coal mines were properly eliminated and the re-graded 
areas were re-vegetated.  Underground mine voids were backfilled remotely with injection of 
pressurized grout through drilled injection holes to eliminate the threat of subsidence.  The injection 
holes were properly reclaimed.  Sinkholes associated with underground mine voids were properly 
eliminated and backfilled areas were re-vegetated. OSMRE conducted on-site visits of select AML 
projects on September 25th, 2024, and April 7th, 10th, and 11th, 2025. 
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On September 25th, 2024, the following AML sites were visited:  

• 2024 Exploratory Drilling AML Project-New Salem Site  
• 2024 Sinkhole Filling Project – Richardton Site  
• 2024 Lehigh Road Phase IX AML Project  
• 2024 Dakota Collieries AML Project  

 
On April 7th, 10th, and 11th, 2025, the following AML sites were visited: 

• 2025 Scranton Phase IV AML Project  
• 2022 Sinkhole Filling Project – Wilton Site  
• 2025 Sinkhole Filling Project – Custer Site  
• 2025 Buechler Velva Phase 3 AML Project  
• 2023 Sinkhole Filling Project – Turtle Lake Site  
• 2025 Exploratory Drilling AML Project – New Salem  
• 2025 Sinkhole Filling Project – Comet Site  
• 2025 Sinkhole Filling Project – New Leipzig Site  
• 2025 Sinkhole Filling Project – Ruck Site  

 
AML Projects Completed During EY2025 
Five non-emergency projects and no emergency AML projects were completed during EY2025. 

 
Figure 2: Number of Completed AML Projects 
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 The following is a summary of major non-emergency AML Projects completed during EY2025:  
 

Project Site Project Cost 

2024 Dakota Collieries AML Project  $1,103,073 
2024 Lehigh Road Phase IX AML Project $1,234,493 

2024 Exploratory Drilling AML Project $281,313 

2024-2025 Sinkhole Filling & Maintenance AML Project (2024 Sites) $226,306 
2025 Exploratory Drilling AML Project $390,176 

TOTAL $3,235,361 
Figure 3: AML Projects completed during EY2025. 
 
2024 Dakota Collieries AML Project 
Begin Date: August 13, 2024   
End Date: October 4, 2024 
AMLIS Key: ND000014 (Beulah) 
Contract Cost: $1,103,073 
Funding Source: IIJA (BIL) Consolidated Grant # S23AF00037 
NEPA Action: EA completed January 2024. ATP/FONSI issued January 29, 2024.  
Location: This site is located approximately 3 miles southeast of Zap, ND, within T144N, R89W, 
Section 36 and T144N, R88W, Sections 31 and 32, in Mercer County. 
 
Mining History: Several former underground and surface coal mining operations have operated on or 
nearby the project site.  The EL Gunderson Mine began operations in 1905 as a small underground 
lignite mine and later became the Lucky Strike Mine.  Zap Colliery operated a surface lignite mine from 
at least 1922 and went through several name changes, including the Dakota Collieries Mine in 1938 and 
the Indian Head Mine in 1955.  In a letter dated December 28th, 2023, General Counsel for the State of 
North Dakota made the determination that this site meets eligibility requirements for abandoned mine 
reclamation, consistent with 30CFR$874.12.  
 
Project Summary: A public meeting was held on January 8, 2024, in Beulah, ND to discuss the project 
and seek input from landowners and the public. This project was split into West, Central and East work 
areas. Tree removal took place over the winter, to avoid disturbing raptor and bat populations. The West 
area included subsidence and erosional features from an abandoned surface operation. Approximately 51 
subsidence features were filled with spoil material. A soil enhancement mixture was added to the cover 
material to enhance soil health prior to seeding and mulching. Rock channels were installed or 
reinforced to help control erosion.  The Central area consists of a former surface operation, with 915 feet 
of dangerous highwall, 50 feet in height. Available topsoil and subsoil were stripped and stockpiled. The 
highwalls were then back-sloped and back-filled with approximately 115,000 cubic yards of material 
from adjacent spoil piles. While grading the highwall, a single sinkhole opened, the result of a 



14 

previously undocumented underground operation. The sinkhole was filled and compacted on-site. 
Topsoil and subsoil were respread, and soil amendments were incorporated.  Drainage channels were 
installed to direct surface runoff, and a solar well and two stock tanks were also installed. The East area 
included spoil material and subsidence features in and adjacent to a farm trail used for property access. 
Spoil was moved to address erosion and stabilize the slopes.  Subsidence features were also filled with 
spoil. Manure was also incorporated into the surface to help establish vegetation. An old culvert was 
removed and replaced with a flexible concrete mat. A rock channel was also installed to stabilize 
erosion. Affected areas were seeded with locally adapted grass species and mulched.  

A detailed description of this project, including a completion report prepared by the AMLD, is 
available on the NDPSC website at https://www.psc.nd.gov/jurisdictions/abandoned-mine-lands/
completed-projects#nav-2024. 

Figure 4: Boundaries and location of 2024 Dakota Collieries AML Project 

https://www.psc.nd.gov/jurisdictions/abandoned-mine-lands/completed-projects#nav-2024
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Central Work Area prior to reclamation. (Photo provided by NDPSC) 
 

 
Central Work Area after reclamation. (Photo provided by NSPDC) 
 
2024 Lehigh Road Phase IX AML Project 
Begin Date: July 18, 2024   
End Date: September 19, 2024 
AMLIS Key: ND000024 (Binek B, C, D, E, H) 
Contract Cost: $1,234,493 
Funding Source: S22AF00047 and S23AF00108 
NEPA Action: An Environmental Assessment was completed in January 2024.  The ATP/FONSI was 
issued January 29, 2024.   
Location: This project is located approximately four miles southeast of Dickinson, ND, within T139N, 
R95W, Sections 7, 8, 17, and 18, in Stark County.  
 
Mining History: Multiple underground mines have operated in the project area since at least the early 
1900s and continuing through the mid-1970s. The most recent operations include the Dickinson Coal 
Mine (1941-1975) and Husky Briquetting Inc. (1967-1971). The AMLD has previously conducted 
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multiple sinkhole filling projects and eight drilling and grouting projects at this site.  In a letter dated 
December 28th, 2023, General Counsel for the state of North Dakota made the determination that this 
site meets eligibility requirements for abandoned mine reclamation, consistent with 30CFR$874.12.   

Project Summary: A public meeting was held on February 7, 2024, to solicit input from local 
landowners, government and the general public. This project is a continuation of the 2022 & 2023 
Exploratory Drilling Projects.  Those projects revealed that the extent of underground mining along 
LeHigh Road is larger than previously anticipated. Phase IX of this project stabilized abandoned coal 
mine workings near public infrastructure.  The project involved remote backfilling and grouting using 
existing boreholes, and drilling additional holes as needed. Eighty-six holes were cased, and grout was 
pumped into thirty-one of the cased holes. Fifty-eight additional holes were filled from adjacent 
pumping. Approximately 22,338 feet have been drilled, with 3,933 feet of casing, and 3,401 cubic yards 
of grout were injected. Material testing was also conducted on the grout and fine aggregate to ensure 
adequate strength. Additional grouting is planned as part of Phase X of this project.      

A detailed description of this project, including a completion report prepared by the AMLD, is 
available on the NDPSC website at https://www.psc.nd.gov/jurisdictions/abandoned-mine-lands/
completed-projects#nav-2024 .  

Figure 5: Boundaries and location of 2024 Lehigh Road Phase IX AML Project. 

https://www.psc.nd.gov/jurisdiction/aml/projects/2024.php
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2024 Exploratory Drilling AML Project  
Begin Date: May 16, 2024   
End Date: June 20, 2024 
AMLIS Key: ND000003 (South Scranton), ND000054 (New Salem), ND000528 (Scranton) 
Contract Cost: $312,000 
Funding Source: AML Consolidated Grant # S22AF00047 and S23AF00108. 
NEPA Action: Categorical Exclusion completed January 29th, 2024.  ATP issued January 29, 2024   
Project Location: This project included three sites: one located at the western edge of New Salem, 
T139N, R85W, Sec 21, another located immediately east of Scranton, T131N, R100W, Sec 24, and 
another immediately South of Scranton at T131N, R100W, Sec 26.   
 
Mining History: The New Salem Site is underlain by an abandoned underground operation.  The 
McCormick Coal Company operated at this location from 1922 until 1932, when the Deep Mine Coal 
Company continued operations until 1951. This mine is estimated to be from 190 to 240 deep. Mine 
maps indicate that mining has taken place beneath Highway 10 and other private structures that may 
potentially be subject to subsidence hazards. The AMLD has conducted one previous reclamation 
project at this location in 1990.  
 
The South Scranton Site is underlain by the Scranton Lignite Coal Company, which operated an 
underground mine from 1923 through at least 1946. Sinkholes are prevalent in this area and the AMLD 
has previously addressed several sinkhole filling and drilling and grouting projects at this location, 
including a sinkhole in May of 2023 that closed Highway 67 for an extended period of time.  
 
The Northern Scranton Site is underlain by former underground operations that have operated since 
1909 through 1936.  Surface mining has also occurred at this site from 1918 through 1936.  Former 
operations at this site include the Scranton Coal Mine (1909), Johnson Fuel Company Coal Mine (1917-
1923), and the Scranton Coal Mining Company (1932-1936). The AMLD has previously conducted 
several sinkhole filling projects and three drilling and grouting projects at this site.  
 
In a letter dated December 28th, 2023, General Counsel for the State of North Dakota made the 
determination that these sites meet eligibility requirements for abandoned mine reclamation, consistent 
with 30CFR$874.12.           
 
Project Summary: This project located and characterized underground mine workings that may impact 
public roads or other infrastructure. A truck mounted drilling rig was used to drill four-inch holes in 
search of former mine workings. The project completed 20,092 feet of drilling and installed 6,362 feet 
of casing.  Twenty-one holes were cased between the two Scranton sites, and twenty-five holes were 
cased at the New Salem Site. Mine voids were identified in preparation for additional drilling and 
grouting projects planned over the next few years at these sites. Those projects will be prioritized based 
on hazards and potential risks to the public.   
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A detailed description of this project, including a completion report prepared by the AMLD, is available 
on the NDPSC website at https://www.psc.nd.gov/jurisdictions/abandoned-mine-lands/completed-
projects#nav-2024.  

Figure 6: Location of 2024 Exploratory Drilling AML Project 

Figure 7: Boundaries and location of 2024 Exploratory Drilling AML Project – New Salem Site. 

https://www.psc.nd.gov/jurisdiction/aml/projects/2024.php
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Figure 8: Boundaries and location of 2024 Exploratory Drilling AML Project – Scranton Sites. 
 
2024-2025 Sinkhole Filling and Maintenance AML Project (2024 Sites) 
Begin Date: September 16, 2024   
End Date: November 13, 2024 
AMLIS Keys: South Scranton (ND000003), Washburn (ND000006), Sokolski (ND000009), Beulah 
(ND000014), Dickinson (ND000024), Richardton (ND000025), Bowman (ND000033), North New 
Salem Maintenance (ND000100), Haynes (ND000124), Helm Brothers Maintenance (ND000216), and 
Scranton (ND000528).   
Contract Cost: $226,306 
Funding Source: AML Consolidated Grant # S22AF00047 and S23AF00108. 
NEPA Action: EA completed September 2022 and ATP/FONSIs issued August 29, 2023, and August 8, 
2024. 
 
Project Summary: This multi-year project is reported annually and involves the surface backfilling of 
dangerous sinkholes caused by subsidence of underground mines.  The project also includes 
maintenance items for previous projects, otherwise deemed complete. Construction work for the 2024 
Sites took place beginning September 16, 2024, and ended by November 13, 2024 (which is 
encompassed by EY2025). Remaining sites will be addressed during EY2026. Over 132 sinkholes were 
filled at nine sites, including sites at: Bowman, Scranton, Haynes, Beach, Dickinson, Richardton, 
Buelah, and Washburn. Maintenance work was also conducted at the Helm Brothers Site (2019 Morton 
County Phase 2 AML Project), and the North New Salem Site (2022 Morton County Phase 3 AML 
Project).     
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For sinkhole filling sites, areas are backfilled and re-spread with available topsoil and seeded with native 
grass mixes. Construction activities involved stockpiling topsoil or other suitable plant growth material, 
excavating the sinkhole and backfilling with approved fill material. The areas were then graded to blend 
into adjacent topography, respread with topsoil and seeded with locally adapted native grasses. The 
Helm Brothers Site maintenance included the grading of erosional features, soil amendments/fertilizer, 
and reseeding. The North New Salem Site maintenance included the application of additional fill 
material for settling and subsidence features.      
 
The EA for the sinkhole sites in this project was completed in September of 2022. While it is impossible 
to predict exactly when and where sinkholes will occur, the EA for this project evaluates potential sites 
within historic mining districts and includes areas where sinkholes have been documented in the past.  
Sinkholes commonly open in the spring, as frozen ground thaws and water stored as ice and snow over 
the winter seeps into shallow underground mine voids, contributing to the collapse of overburden.  
Occasional maintenance work may also be required. Historic mining districts occur near the towns of 
Beach, Beulah, Bowman, Burlington, Dickinson, Garrison, Hanks, Havelock, Haynes, Hebron, 
Heil/Comet, Lefor, Leith, New Salem, New Leipzig, Niobe, Noonan, Parshall, Regent, Richardton, 
Scranton, Tioga, Velva, Washburn, White Earth, Williston, Wilton, Zap, and Zenith.   
 
Summary of Sinkhole Filling and Maintenance Sites completed during EY2025: 
 
Scranton Sites (ND000003 and ND000528) 
Begin Date: October 2, 2024   
End Date: October 3, 2024 
AMLIS Keys: South Scranton (ND000003), and Scranton (ND000528).   
Contract Cost: $2,842 (South Scranton) and $4,393 (Scranton) 
Funding Source: AML Consolidated Grant # S22AF00047. 
NEPA Action: EA completed September 2022 and ATP/FONSIs issued November 1, 2022, and August 
29, 2023. 
Location: T131N R100W, Sections 24 and 26. Both sites overlap municipal boundaries for the town of 
Scranton, ND, Bowman County.   
 
Mining History: The South Scranton Site (ND000003), in Section 26, likely overlies the former 
Scranton Lignite Coal Company or Andy’s Mine.  This mine was an underground operation that began 
operations around 1923 and operated until at least 1946. The mine exploited a 17 ft coal seam, of which, 
9 ft was extracted, and approximately 75 ft of overburden. At its peak this mine produced 9,647 tons in 
1938. The Scranton Site (ND000528), in Section 24, likely overlies an abandoned underground 
operation that began in 1909 as the Scranton Coal Mine and operated until at least 1936 under the 
following names: Johnson Fuel Co. Coal Mine, Johnson Coal Co., The Johnson Fuel Co., Scranton Coal 
Mining Co., Scranton Collieries Corporation, Northwestern Power Company, and Scranton Coal Mining 
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Company. This operation reported mining 10 ft of a 19 ft seam, with 40 ft of overburden, and later 
reported mining 7-12 ft of a 19 ft seam with 50 ft of overburden.  
 
Site Summary: Twelve sinkholes were filled between the two sites. The areas were respread with topsoil 
and seeded with a native pasture seed mixture.  
 
Washburn Site (ND000006):  
Begin Date: November 8, 2024   
End Date: November 13, 2024 
AMLIS Keys: Washburn (ND000006).   
Contract Cost: $9,650 
Funding Source: AML Consolidated Grant # S22AF00047 and S23AF00108. 
NEPA Action: EA completed September 2022 and ATP/FONSIs issued November 1, 2022, and August 
29, 2023. 
Location: T144N R83W, Sections 10 and 11. Seven miles west of Washburn, ND, McLean County. 
 
Mining History: The area in Section 11 is likely undermined by the former Pfister Coal Mine. This is an 
abandoned underground operation that began operations sometime prior to 1916 and may have operated 
through 1953, however, little information is available as to when this operation ceased. The operation 
mined 6-7 ft of a 7.5-8 ft coal seam, with 30-47 ft of overburden. Its largest recorded production was 
1,675 tons in 1930. The sinkholes in Section 10 are likely the result of one of two recorded abandoned 
underground mines in the area; the Brown Coal Mine or the Youngquist Coal Mine. The Brown Mine 
likely operated prior to 1935 and ceased operations around 1942. Its largest production year was 1937, 
with 833 tons of coal.  The Youngquist Coal Mine began reporting in 1909 but may have been in 
operation since 1883.  It operated until at least 1934. The operation reportedly mined 6-7 ft of coal from 
a 7.5-11 ft seam, with 35-80 ft of overburden. Its largest production year was 1912, with 1,200 tons of 
coal.      
 
Site Summary: Thirty sinkholes were filled between the two areas in Sections 10 and 11. The areas were 
respread with topsoil and seeded with a native pasture seed mixture.  
 
Sokolski/Beach Site (ND000009):  
Begin Date: October 14, 2024   
End Date: October 16, 2024 
AMLIS Keys: Sokolski (ND000009)  
Contract Cost: $5,200 
Funding Source: AML Consolidated Grant # S22AF00047. 
NEPA Action: EA completed September 2022 and ATP/FONSI issued August 29, 2023. 
Location: T139N R106W, Section 34. Eight miles southwest of Beach, ND, in Golden Valley County. 
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Mining History: This site is likely underlain by the Schauer Coal Mine, an abandoned underground 
operation that began in 1939 and operated through 1946. No information isa available regarding the 
thickness or depth of coal2024. The greatest production years were 1942 and 1943, with 3,400 tons 
mined each year.  
 
Site Summary: A single large sinkhole was filled at this location. The area was respread with topsoil, 
provided by the landowner and seeded with winter wheat, also provided by the landowner.  
 
Beulah Site (ND000014):  
Begin Date: October 25, 2024   
End Date: November 8, 2024 
AMLIS Keys: Beulah (ND000014).  
Contract Cost: $29,105 
Funding Source: AML Consolidated Grant # S22AF00047 and S23AF00108. 
NEPA Action: EA completed September 2022 and ATP/FONSIs issued November 1, 2022, August 29, 
2023, August 8, 2024, and May 2, 2025. 
Location: T144N R88W, Sections 12 and 13, and T144N R87W, Section 30. Within one mile of Beulah, 
ND, Mercer County. 
 
Mining History: The areas in Section 12 and 13 are likely underlain by the Kessler Coal Mine, an 
abandoned underground operation that began in 1917 and operated through 1930. The operation mined 
9-14 ft of an 18 ft coal seam, with 30 ft of overburden.  The greatest production year for this operation 
was 1917, when it produced 1,054 tons of coal. This area may also have been undermined by the Knife 
River Coal Company, from 1915 through 1953. Knife River reported mining 7-10 ft of an 11-14 ft coal 
seam, with 40-100 ft of overburden. This operation produced up to 455,097 tons of coal in 1951. Mining 
operations beneath Section 30 are unknown.     
 
Site Summary: Forty-six large sinkholes were filled between three distinct areas. Coal seams in the 
Beulah area can range from 15 to 24 feet in thickness, resulting in large scale collapse.  Affected areas 
were filled, spread with topsoil and seeded with a native pasture seed mix.   
 
Dickinson Site (ND000024):  
Begin Date: October 16, 2024   
End Date: October 24, 2024 
AMLIS Keys: Dickinson (ND000024) 
Contract Cost: $19,011 
Funding Source: AML Consolidated Grant # S22AF00047. 
NEPA Action: EA completed September 2022 and ATP/FONSIs issued November 1, 2022, and August 
29, 2023. 
Location: T139N R95W, Sections 8, 17 and 18. Three miles southeast of Dickinson, ND, Stark County.  
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Mining History: Possible candidates for underground operations that may have mined in this area are, an 
unknown underground mine in the northwest quarter of Section 17, the Turner Mine, another 
underground operation that operated in 1923, and LeHigh Briquetting Company. Little is known about 
the two previous mines, but the LeHigh Briquetting Company, or the same operation by another name, 
mined underground coal in the area since at least 1921 through 1957. The operation mined 7-8 ft of coal 
from a 6.5-14 ft seam, with an unknown thickness of overburden. The greatest production year for the 
mine was 1942, when it produced 113,285 tons. Another possible source for subsidence in Section 8 is 
the Reilly Coal Company, which operated an underground mine that began in 1926 and ran through 
1937. This operation mined 7 ft of a 12.5 ft seam, and an unknown thickness of overburden.  Its largest 
production year was 1933, with 4,659 tons of coal. 
 
Site Summary: Twenty-five sinkholes were filled on three distinct areas. Many of these features had very 
little exposure at the surface, making them especially dangerous and difficult to detect. Affected areas 
were filled, spread with topsoil and seeded with a native pasture seed mix.   
  
Richardton Site (ND000025):  
Begin Date: October 23, 2024   
End Date: October 25, 2024 
AMLIS Keys: Richardton (ND000025) 
Contract Cost: $3,100 
Funding Source: AML Consolidated Grant # S22AF00047 
NEPA Action: EA completed September 2022 and ATP/FONSIs issued November 1, 2022, and August 
29, 2023. 
Location: T139N R92W, Section 5. Within one mile of Richardton, ND, Stark County.  
 
Mining History: Possible underground operations in Section 5 include the Hinz Mine and the North Star 
Coal Mine.  No information is available for the Hinz Mine, but the North Star Mine began operations in 
1914 and continued through 1935. This operation mined 5 to 5.5 ft of coal from a 5-6 ft coal seam, with 
40-100 ft of overburden. The mine’s greatest production occurred in 1919, with 3,053 tons of coal.      
 
Site Summary: Five sinkholes were filled at this location. Affected areas were filled, spread with topsoil 
and seeded with a native pasture seed mix.   
 
Bowman Site (ND000033):  
Begin Date: September 30, 2024   
End Date: October 1, 2024 
AMLIS Keys: Bowman (ND000033) 
Contract Cost: $6,010 
Funding Source: AML Consolidated Grant # S22AF00047 
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NEPA Action: EA completed September 2022 and ATP/FONSIs issued November 1, 2022, and August 
29, 2023. 
Location: T132N R102W, Section 15. Five miles north of Bowman, ND. 
 
Mining History: The only record of an underground operation in Section 15 is the Halleck Coal Mine, 
which operated in 1926. No further information was found on the mine.  
 
Site Summary: Four sinkholes were filled at this location. Affected areas were filled, spread with topsoil 
and seeded with a native pasture seed mix.   
 
North New Salem Maintenance Site (ND000100):  
Begin Date: April 29, 2025   
End Date: June 6, 2025 
AMLIS Keys: North New Salem Maintenance (ND000100)   
Contract Cost: $48,935 
Funding Source: AML Consolidated Grant # S22AF00047 and S23AF00108 
NEPA Action: EA completed November 2021 and ATP/FONSI issued December 9, 2021, and OSMRE 
concurrence that the existing ATP is valid issued August 8, 2024. 
Location: T140N R85W, Section 19.  Approximately 5 miles northwest of New Salem, ND, Morton 
County.   
 
Mining History: The New Salem Maintenance Site is the site of the former Youngstown Mine. The 
Youngstown Mine is an abandoned surface operation. No further information is available regarding this 
mine.   
 
Site Summary: This site encompasses 12.5 acres and was reclaimed in 2022 by the AMLD as part of the 
2022 Morton County Phase 3 AML Project. During reclamation efforts in 2022, approximately 3200 ft 
of highwall was back sloped and backfilled. Erosional rills and settlement features have since developed. 
Maintenance for this site required the grading of erosional features.  Soil amendments were incorporated 
and mixed with existing topsoil.  The site was then re-seeded with a seed mix for native pasture. 
 
Haynes Site (ND000124):  
Begin Date: October 3, 2024   
End Date: October 4, 2024 
AMLIS Keys: Haynes (ND000124),  
Contract Cost: $9,245 
Funding Source: AML Consolidated Grant # S22AF00047 and S23AF00108. 
NEPA Action: EA completed September 2022 and ATP/FONSI issued August 8, 2024. 
Location: T129N R94W, Section 16. Three miles northeast of Haynes, ND, Adams County. 
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Mining History: Possible underground operations in Section 16 include, the Arrowhead Mine, the Smith 
Mine, Haynes Coal Company, and the Rupp Mine. The Arrowhead Mine, which also operated as the 
Rupp Coal Mine, or Dakota Collieries Company, mine operated from 1935 through 1973. No 
information is available on coal or overburden thickness. Production peaked in 1947 with 49,964 tons. 
No information is available for the Haynes Coal Company, Rupp or Smith Mines.    

Site Summary: Nine sinkholes were filled at this site. Affected areas were filled, spread with topsoil and 
seeded with a native pasture seed mix.   

Helm Brothers Maintenance Site (ND000216):  
Begin Date: September 16, 2024   
End Date: September 20, 2024 
AMLIS Keys: Helm Brothers Maintenance (ND000216)   
Contract Cost: $137,750 
Funding Source: AML Consolidated Grant # S22AF00047 and S23AF00108 
NEPA Action: EA completed January 2019 and ATP/FONSI issued February 3, 2019, and OSMRE 
concurrence that the existing ATP is valid issued August 8, 2024. 
Location: T140N R82W, Section 17.  Approximately 6 miles northwest of Mandan, ND, Morton 
County.   

Mining History: The Helm Brothers Mine is a surface operation that mined coal in or around 1925.  The 
exact dates of operation are not known.  This operation reportedly mined a 4 ft seam of coal that was 
very near the surface. 

Site Summary: This site encompasses 16.5 acres and was reclaimed in 2019 by the AMLD as part of the 
Morton County Phase 2 AML Project. Erosional rills have since developed, in part due to limited topsoil 
and sparce precipitation. Maintenance for this site required the grading of erosional features.  Soil 
amendments were incorporated and mixed with existing topsoil.  The site was then re-seeded with a seed 
mix for native pasture. 

A detailed description of this project, including a completion report prepared by the AMLD, is available 
on the NDPSC website at https://www.psc.nd.gov/jurisdictions/abandoned-mine-lands/completed-
projects#nav-2024.  

https://www.psc.nd.gov/jurisdiction/aml/projects/2024.php
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Figure 9: Location of Sinkhole Filling and Maintenance Project Sites completed during EY2025 in 
North Dakota.  
 
2025 Exploratory Drilling AML Project  
Begin Date: December 26, 2024   
End Date: March 17, 2025 
AMLIS Key: ND000054 (New Salem) 
Contract Cost: $390,176 
Funding Source: AML Consolidated Grant # S23AF00108. 
NEPA Action: Categorical Exclusion completed November 20, 2024.  ATP issued November 20, 2024.   
Project Location: This project is located at the western edge of New Salem, ND at T139N, R85W, Sec 
21.  
 
Mining History: The New Salem Site is underlain by an abandoned underground operation.  The 
McCormick Coal Company operated at this location from 1922 until 1932, when the Deep Mine Coal 
Company continued operations until 1951. This mine is estimated to be from 190 to 240 deep. Mine 
maps indicate that mining has taken place beneath Highway 10 and other private structures that may 
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potentially be subject to subsidence hazards. This project is a continuation of the 2024 Exploratory 
Drilling AML Project. The AMLD also conducted a previous reclamation project at this location in 
1990.  In a letter dated December 28th, 2023, General Counsel for the state of North Dakota made the 
determination that this site meets eligibility requirements for abandoned mine reclamation, consistent 
with 30CFR$874.12.          

Project Summary:  
This project located and characterized underground mine workings that may impact public roads or 
other infrastructure. A truck mounted drilling rig was used to drill four-inch holes in search of former 
mine workings. The project completed 25,275 feet of drilling and installed 5,533 feet of casing.  One 
hundred and two holes were drilled, and twenty-four holes were cased at this site. Mine voids were 
identified in preparation for additional drilling and grouting projects planned over the next few years. 
Those projects will be prioritized based on hazards and potential risks to the public.   

A detailed description of this project, including a completion report prepared by the AMLD, is available 
on the NDPSC website at https://www.psc.nd.gov/jurisdictions/abandoned-mine-lands/completed-
projects#nav-2025.  

Figure 10: Location of 2025 Exploratory Drilling AML Project 

https://www.psc.nd.gov/jurisdiction/aml/projects/2025.php


28 
 

2026 Construction Ready Projects 
The following is a summary of construction ready projects.  These are estimates of project areas for 
which information is available for preliminary project design. Field construction is expected to be 
carried out over the summer and fall of 2025, and completion data will be reported in OSMRE’s 
EY2026 oversight evaluation report.  
 

Project Site Estimated Project Cost 

2025 Buechler Velva Phase 3 AML Project  $1,948,500 
2025 Lehigh Phase X AML Project $850,000 

2025 Scranton Phase IV AML Project  $1,035,000 
2024-2025 Sinkhole Filling & Maintenance AML Project (2025 Sites) $150,000 

TOTAL $3,983,500 
Figure 11: Construction Ready Projects planned for the summer and fall of 2025 (EY2026). 
 
2025 Buechler Velva Phase 3 AML Project  
Estimated Begin Date: December 2024   
Estimated End Date: November 2025 
AMLIS Key: ND000004 (Buechler Knorr) 
Estimated Contract Cost: $1,948,500 
Anticipated Funding Source: IIJA Grant # S23AF00037, IIJA Grant # S24AF00018, and IIJA Grant # 
S25AF00127. 
NEPA Action: EA completed January 2024. ATP/FONSI issued January 29, 2024. Amended Dec. 3, 
2024, and July 25, 2025. Both amendments were to updated funding sources.   
Location: This project is located approximately 10 miles southwest of Velva, ND at T151N, R81W, Sec 
1, in Ward County.  
 
Mining History: This project encompasses the former Truax-Traer abandoned surface mine. The Truax 
Traer Coal Company operated at this site beginning around 1927 and continued until 1969. It operated 
as the Consolidated Coal Company’s Velva Mine from 1970 until final closure in 1991.  The mine 
exploited a 15 ft coal seam, with approximately 30 ft of overburden. AT it’s peak, the mine produced 
567,351 tons in 1974. In a letter dated December 28th, 2023, General Counsel for the state of North 
Dakota made the determination that this site meets eligibility requirements for abandoned mine 
reclamation, consistent with 30CFR$874.12 
 
Project Summary: This project involves the backsloping and backfilling of approximately 2,900 feet of 
Priority 2 dangerous highwalls. The site encompasses approximately 81 acres and contains steep, 
eroding highwalls, approximately 35 ft in height. Work is proposed in two phases. The first phase 
involves tree removal planned for December 2024 through March 2025. The second phase is planned 
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between May and November 2025 and involves using adjacent spoil piles to backslope and backfill the 
highwall. Affected areas are to be re-seeded with native grass species.  
 

 
Figure 12: Boundaries and location of 2025 Buechler Velva Phase 3 AML Project  
 
2025 Lehigh Phase X AML Project  
Estimated Begin Date: May 2025   
Estimated End Date: September 2025 
AMLIS Key: ND000024 (Binek B, C, D, E, H) 
Contract Cost: $850,000 
Funding Source: AML fee-based S22AF00047, and AML fee-based S23AF00108  
NEPA Action: An Environmental Assessment was completed in January 2024.  The ATP/FONSI was 
issued November 25, 2024.   
Location: This project is located approximately four miles southeast of Dickinson, ND, within T139N, 
R95W, Sections 7, 8, 17, and 18, in Stark County.  
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Mining History: Multiple underground mines have operated in the project area since at least the early 
1900s and continuing through the mid-1970s. The most recent operations include the Dickinson Coal 
Mine (1941-1975) and Husky Briquetting Inc. (1967-1971). The AMLD has previously conducted 
multiple sinkhole filling projects and eight drilling and grouting projects at this site.  In a letter dated 
December 28th, 2023, General Counsel for the state of North Dakota made the determination that this 
site meets eligibility requirements for abandoned mine reclamation, consistent with 30CFR$874.12.     
 
Project Summary: A public meeting was held on February 7, 2024, to solicit input from local 
landowners, government and the general public. This project is a continuation of the 2022 & 2023 
Exploratory Drilling Projects and the 2024 LeHigh Road Phase IX AML Projects. Exploratory drilling 
revealed that the extent of underground mining along LeHigh Road is larger than previously anticipated. 
Phase X of this project intends to continue the remote backfilling and grouting of abandoned mine 
workings using existing boreholes, and drilling additional holes as needed. Material testing is also 
planned for the grout and fine aggregate to ensure adequate strength.  
 

 
Figure 13: Boundaries and Location of 2025 Lehigh Road Phase X AML Project  
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2025 Scranton Phase IV AML Project  
Estimated Begin Date: May 2025   
Estimated End Date: August 2025 
AMLIS Key: ND000003 (South Scranton), ND000528 (Scranton) 
Estimated Contract Cost: $1,035,000 ($455,000-ND000003 and $580,000-ND000528) 
Anticipated Funding Source: AML Consolidated Grants S23AF00108, and S24AF00084. 
NEPA Action: Categorical Exclusion completed January 29th, 2024.  ATP issued January 29, 2024   
Location: This project includes two sites: one located immediately east of Scranton, T131N, R100W, 
Sec 24 (ND000528), and another immediately South of Scranton at T131N, R100W, Sec 26 
(ND000003). Both sites are in Bowman County, ND.  
 
Mining History:  
The South Scranton Site (ND000003) likely overlies the former Scranton Lignite Coal Company or 
Andy’s Mine.  This mine was an underground operation that began operations around 1923 and operated 
until at least 1946. The mine exploited a 17 ft coal seam, of which, 9 ft was extracted, and 
approximately 75 ft of overburden. At it’s peak this mine produced 9,647 tons in 1938. 
 
The Scranton Site (ND000528) likely overlies an abandoned underground operation that began in 1909 
as the Scranton Coal Mine and operated until at least 1936 under the following names: Johnson Fuel Co. 
Coal Mine, Johnson Coal Co., The Johnson Fuel Co., Scranton Coal Mining Co., Scranton Collieries 
Corporation, Northwestern Power Company, and Scranton Coal Mining Company. This operation 
reported mining 10 ft of a 19 ft seam, with 40 ft of overburden, and later reported mining 7-12 ft of a 19 
ft seam with 50 ft of overburden.  
 
Project Summary: This project is a continuation of the 2024 Exploratory Drilling Project. That project  
revealed the extent of mine voids along 133rd Ave SW. Phase IV of this project intends to conduct 
remote backfilling to stabilize these features.  It is estimated that approximately 2,500 cubic yards of 
grout will be required.   
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Figure 14: Boundaries and Location of 2025 Scranton Phase IV AML Project  
 
2024-2025 Sinkhole Filling and Maintenance AML Project (2025 Sites)  
Estimated Begin Date: Summer 2025   
Estimated End Date: Fall 2025 
AMLIS Keys: Wilton (ND000001), South Scranton (ND000003), Washburn/Black Diamond 
(ND000006), Beach/Sokoloski (ND000009), Coal Lake A,B (ND000012), Beulah (ND000014), 
Dickinson/Binek B,C,D,E,H (ND00024), Richardton/Abbey A,B (ND000025), Ruck (ND000026), 
Noonan (ND000029), New Leipzig (ND000030), Columbus (ND000031), Bowman/Andrews Lake 
(ND000033), North New Salem (ND000100), Comet (ND000109), Williston/Williams County Road 9 
(ND000111), Haynes (ND000124), Custer (ND000136), Helm Brothers (ND000216), and Scranton 
(ND000528).  
Estimated Contract Cost: $150,000 
Anticipated Funding Source: AML Consolidated Grant # S22AF00047, S23AF00108, and 
S24AF000084. 
NEPA Action:  
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• An EA completed September 2022 includes all potential sinkhole filling project sites listed 
above. Maintenance sites ND000031, ND000100 and ND000216 are not included in the EA 
dated September 2022. 

• An ATP/FONSI issued August 8, 2024, includes the following sites: Beulah (ND000014), Ruck 
(ND000026), New Leipzig (ND000030), Comet (ND000109), Williston/Williams County Road 
9 (ND000111), Haynes (ND000124). The same letter concurs that ATPs issued Nov 1, 2022, and 
Aug 29, 2023, for the 2022 and 2023 Sinkhole Filling Projects remain current and valid for sites 
entered as PADs ND000001, ND000003, ND000006, ND000009, ND000012, ND000024, 
ND000025, ND000029, ND000033, and ND000528 that were incomplete or required 
maintenance. The letter also concurs that ATPs issued on Jan 29, 2015 for the Columbus Phase 
15 Project, Feb 5, 2019 for the Morton County Phase 2 Project (Helm Bros Site), and on Dec 9, 
2021 for the Morton County Phase 3 Project (North New Salem Site) remain current and valid 
for project sites entered into the e-AMLIS as PADs ND000031, ND000216, and ND000100 that 
require maintenance, providing the scope and location of the project has not changed. 

• An ATP/CatEx was issued May 2, 2025, for the Beulah Site (ND000014). 
• An ATP/CatEx was issued May 2, 2025, for the Custer Site (ND000136). 
• An ATP/CatEx was issued June 6, 2025, for the Williston/Williams County Road 9 Site 

(ND000111).  
 
Anticipated Sinkhole Filling and Maintenance Site Locations Planned for EY2026: 

• Wilton (ND000001): T143N R80W Section 36, T142N R80W Section 1, T142N R79W Sections 
5,6,8.  

• Beulah (ND000014): T143N R89W Section 1, T144N R87W Sections 6,7,18, T144N R88W 
Sections 12,13, T144N R89W Section 17. 

• Ruck (ND000026): T134N R91W Section 24. 
• 2015 Columbus Phase 15 Columbus Project - Maintenance (ND000031): T162N R94W Sections 

8,9, T162N R93W Section 27. 
• Williston/Williams County Road 9 (ND000111): T154N R100W Sections 7,8,17, 27,28,33,34, 

T153N R100W Sections 3,4,9. 
• Haynes (ND000124): T129 R94 Sections 6,8,9,15,16, T129 R95 Section 1. 

 
Project Summary: This is a multi-year project that is administered annually and involves the surface 
backfilling of dangerous sinkholes caused by subsidence of underground mines.  The sites listed above 
were included in a request for authorization dated August 5, 2024, which included potential sites 
planned for construction during the 2024 and 2025 field seasons.  The same letter also requested 
concurrence for Sinkhole Filling and Maintenance project sites previously authorized for construction 
during the 2022, 2023, 2024, or 2025 seasons, but have not yet been completed.  In 2023, the NDPSC 
solicited four sinkhole filling contracts, but only received one contract bid, leaving many of the 
proposed sites unreclaimed.     
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Construction work for the 2025 Sites will take place during the summer and fall of 2025 and results will 
be reported in the oversight evaluation report for EY2026. Construction activities for the sinkhole filling 
sites will involve stockpiling topsoil or other suitable plant growth material, excavating the sinkhole and 
backfilling with approved fill material. The areas will be graded to blend into adjacent topography, 
respread with topsoil and seeded with locally adapted native grasses. Construction activities for the 
maintenance sites generally involve grading of erosional features, mowing, soil amendment/fertilizers, 
and reseeding.    
 
While it is impossible to predict exactly when and where sinkholes will occur, the EA for this project 
evaluates potential sites within historic mining districts and includes areas where sinkholes have been 
documented in the past.  Sinkholes commonly open in the spring, as frozen ground thaws and water 
stored as ice and snow over the winter seeps into shallow underground mine voids, contributing to the 
collapse of overburden.  Occasional maintenance work may also be required. Historic mining districts 
occur near the towns of Beach, Beulah, Bowman, Burlington, Dickinson, Garrison, Hanks, Havelock, 
Haynes, Hebron, Heil/Comet, Lefor, Leith, New Salem, New Leipzig, Niobe, Noonan, Parshall, Regent, 
Richardton, Scranton, Tioga, Velva, Washburn, White Earth, Williston, Wilton, Zap, and Zenith.   
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Figure 15: Planned Location of 2025 Sinkhole Filling Project Sites in North Dakota. Construction 
is planned for EY2026 field season. Sites authorized are in RED. Sites planned for EY2026 are 
highlighted and labeled. 
 
B.  AML Emergency Reclamation Success 
North Dakota has managed its own Emergency AML Program since OSMRE approval in 1993.  
OSMRE no longer distributes emergency funding with the annual AML grant allocations. North Dakota 
funds and operates its Emergency AML Program in conjunction with non-emergency AML projects. No 
emergency projects were conducted during EY2025. 
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Figure 16: Number of AML Emergency Projects (2005-2025) 

C.  AML Grant Fiscal and Administrative Reviews 
When OSMRE receives a grant application from the North Dakota AMLD, the OSMRE staff review the 
application package to determine compliance with programmatic requirements.  This review ensures that 
the application meets the requirements set forth in the Federal Assistance Manual (FAM) Part 1-120-
30B including the completion of forms SF-242 (Application for Federal Assistance), OSM-51 (or an 
equivalent program narrative), OSM-47 (or alternative format itemized budget), and Assurances Form 
SF-424D as appropriate.  Prior to approval, the OSMRE must review the application to determine 
whether the State can accomplish the proposed goals in the manner and timeframe provided, and 
whether the State can manage the projects in compliance with federal laws and regulations.  Section 1-
150-30 of the FAM also prescribes how the OSMRE will monitor program performance.  
 
The North Dakota AMLD is currently 100% federally funded and utilizes two sources of grant funding; 
Fee-based AML Consolidated Grants and IIJA Consolidated Grants. During EY2025, the North Dakota 
AML Program was allocated $2,829,000 in fee-based funding (Grant # S25AF00151) and $3,100,210 in 
IIJA funding (Grant # S25AF00127) for a total of $5,929,210. 
 
Fee-based AML funding 
The Abandoned Mine Land (AML) program was authorized in Title IV of the Surface Mining Control 
and Reclamation Act of 1977 (SMCRA). States with approved AML programs, or specific Indian tribes, 
are eligible for Abandoned Mine Land grants that support reclamation efforts. The grant distribution is 
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determined annually using a pre-set formula authorized by SMCRA. The amounts are based on the fees 
paid by active coal mine operators on each ton of coal mined. Fee-based grants allocated to the North 
Dakota AML Program typically begin on March first of the fiscal year and are scheduled to continue for 
three years, ending on February 28th of the final year. All projects conducted during the grant periods are 
anticipated to involve the reclamation of abandoned surface and underground coal mines. 
 
The North Dakota AMLD was allocated $2,829,000 dollars for their fiscal year 2023 grant period, 
beginning March 1, 2023.  Grant No. S23AF00108 began on March 1, 2023, and is scheduled to end on 
February 28, 2026.  
 
The North Dakota AMLD was allocated $2,829,000 dollars for their fiscal year 2024 grant period, 
beginning March 1, 2024.  Grant No. S24AF00084 began on March 1, 2024, and is scheduled to end on 
February 28, 2027.   
 
The North Dakota AMLD was allocated $2,829,000 dollars for their fiscal year 2025 grant period, 
beginning March 1, 2025.  Grant No. S25AF00151 began on March 1, 2024, and is scheduled to end on 
February 28, 2028.   
 
The North Dakota AML Program’s fee-based grant funding and expenditures for grants currently open 
are broken down as follows: 
 
AML Fee-based Consolidated Grant Funding and Expenditures 
2023 AML Consolidated Grant (S23AF00108) 

Sources   
Minimum Program Makeup   $1,764,214 
State Share (SS)    $815,366 
Historic Coal Funds (HC)   $249,420 

Total   $2,829,000 
Grant Line-Item Budgets 

Administrative Costs    $440,424 
 Project Construction Costs   $2,388,576 

Total   $2,829,000  
Cost Categories (subaccounts) 
 Non-Emergency Admin Costs (SS01) $440,424 

Non-Water Supply (SS03)   $1,513,802 
Non-Water Supply (HC03)   $505,493 
Non-Water Supply (FE03)   $1,764,214 

Total   $2,829,000 
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2024 AML Consolidated Grant (S24AF00084) 
Source 

Minimum Program Makeup   $1,848,419 
State Share (SS)    $736,924 
Historic Coal Funds (HC)   $243,657 

Total   $2,829,000 
Grant Line-Item Budgets 
 Administrative Costs    $436,289 
 Project Construction Costs   $2,392,711 

Total   $2,829,000  
Cost Categories (subaccounts) 
 Non-Emergency Admin Costs (SS01) $451,289 

Non-Water Supply (SS03)   $1285,635 
Non-Water Supply (HC03)   $243,657 
Non-Water Supply (FE03)   $1,848,419 

Total   $2,829,000 
 

2025 AML Consolidated Grant (S25AF00151) 
 Minimum Program Makeup   $1,882,025 

State Share (SS)    $738,026 
Historic Coal Funds (HC)   $208,949 

Total   $2,829,000 
Grant Line-Item Budgets 
 Administrative Costs    $458,057 
 Project Construction Costs   $2,370,943 

Total   $2,829,000  
Cost Categories (subaccounts) 
 Non-Emergency Admin Costs (SS01) $458,057 

Non-Water Supply (SS03)   $279,969 
Non-Water Supply (HC03)   $208,949 
Non-Water Supply (FE03)   $1,882,025 

Total   $2,829,000 
 
IIJA Funding 
The Infrastructure Investment and Jobs Act (IIJA), also known as “The Bipartisan Infrastructure Law 
(the Law),” was enacted on November 15, 2021. In addition to the extension of abandoned mine land 
(AML) fee collections and mandatory AML Grant distributions, $11.293 billion in new funding was 
authorized to be appropriated for deposit into the Abandoned Mine Reclamation Fund. OSMRE will 
distribute amounts made available in the appropriation to eligible states and Tribes on an equal annual 
basis over a 15-year period in accordance with the provisions of the infrastructure law. The distribution 
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announced on February 7, 2022, is the first of 15 annual installments under the IIJA that will provide 
approximately $10.87 billion (after IIJA directed reductions) for AML reclamation projects, in addition 
to funds available under AML-fee based grants. 
 
As directed by the IIJA, the distribution amounts were based on the number of tons of coal historically 
produced in each State or from the applicable Indian lands before August 3, 1977. OSMRE relied on the 
March 1980 Final Environmental Impact Statement (OSM-EIS-2) to ascertain these amounts and then 
calculated each State’s or Tribe’s percentage of total historic coal production. 
 
The North Dakota AMLD was allocated an additional $3,101,700 dollars (grant # S23AF00037) for 
their fiscal year 2022 grant period. The project period for grant # S23AF00037 is from 10/1/2021 until 
9/30/2028.  The budget period runs from 10/1/2021 until 9/30/2022 and the start date for this grant was 
2/1/2023. 
 
The North Dakota AMLD was allocated an additional $3,100,210 dollars (grant # S24AF00018) for 
their fiscal year 2023 grant period. The project period for grant # S24AF00018 is from 10/1/2022 until 
9/30/2028.  The budget period runs from 10/1/2022 until 9/30/2023 and the start date for this grant was 
10/1/2023. 
 
The North Dakota AMLD was allocated an additional $3,100,210 dollars (grant # S25AF00127) for 
their fiscal year 2024 grant period. The project period for grant # S25AF00127 is from 10/1/2024 until 
9/30/2029.  The budget period runs from 10/1/2024 until 9/30/2029 and the start date for this grant was 
10/1/2024. 
 
The North Dakota AML Program’s IIJA consolidated grant funding and expenditures for grants 
currently open are broken down as follows: 

 
IIJA Grant Funding and Expenditures 
2022 IIJA Consolidated Grant (S23AF00037) 

Grant Line-Item Budgets 
  Administrative Costs      $338,078 
  Project Construction Costs     $2,763,622 

Total        $3,101,700 
 
Cost Categories (subaccounts) 

Non-Emergency Administrative Costs (01)   $338,078 
Non-Water Supply (Cost Project) Costs (03)   $2,585,197 
Coal Projects Engineering & Design Costs (19)  $153,425 
IIJA Emergency Project Costs (23)    $25,000 
Total        $3,101,700 
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2023 IIJA Consolidated Grant (S24AF00018) 

Grant Line-Item Budgets 
  Administrative Costs      $1,288,193 
  Project Construction Costs     $1,812,017 

Total        $3,100,210 
Cost Categories (subaccounts) 

Non-Emergency Administrative Costs (01)   $1,288,193 
Non-Water Supply (Cost Project) Costs (03)   $1,427,231 
Coal Projects Engineering & Design Costs (19)  $384,786 
IIJA Long Term AML Reclamation Fund (24)  $0 
Total        $3,100,210 
 

2024 IIJA Consolidated Grant (S25AF00127) 
Grant Line-Item Budgets 
  Administrative Costs      $150,852 
  Project Construction Costs     $2,949,358 

Total        $3,100,210 
Cost Categories (subaccounts) 

Non-Emergency Administrative Costs (01)   $150,852 
Non-Water Supply (Cost Project) Costs (03)   $1,513,802 
Coal Projects Engineering & Design Costs (19)  $505,493 
IIJA Long Term AML Reclamation Fund (24)  $930,063 
Total        $3,100,210  

 
One ATP was issued during EY2025, and one projects was completed during EY2025 that utilized IIJA 
funding.  The 2024 Dakota Collieries AML Project utilized funds from IIJA Grant # S23AF00037. An 
ATP/FONSI for the 2025 Buechler Velva Phase 3 AML Project was issued on January 29, 2024, and 
twice amended on Dec. 3, 2024, and July 25, 2025, to update the stated source of funding. The 2025 
Buechler Velva Phase 3 AML Project plans to use funds from IIJA Grant # S23AF00037, IIJA Grant # 
S24AF00018, and IIJA Grant # S25AF00127. 
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Figure 17: Amount of Federal Assistance Allocated to North Dakota (2006-2025) 
 
The NDPSC maintains a very cost-effective program with only 14% of the grant dedicated to 
Administrative Costs.  The remainder of the grant is spent on project design and construction. 

D.  e-AMLIS 
The North Dakota AMLD compiles data from various sources for input into e-AMLIS.  These sources 
include project information spreadsheets, project diaries, closeout reports to the NDPSC and NDPSC-
approved payment of contractor invoices.  Data pertaining to emergency projects include procurement 
and contract data compiled in Project Summary Books, site-specific project data and site photographs.  
Project completion data is tracked on an Excel spreadsheet.  Information in the spreadsheet includes the 
project name, location, contract number, contractor name, year of contract, year of completion, cost, and 
method of reclamation. Designated AMLD Project Managers enter information into e-AMLIS.  This 
information is based on the above-mentioned data sources. 
  
OSMRE’s EY2024 evaluation of e-AMLIS determined if the information the State entered into e-
AMLIS agrees with information in its files.  This topic was mandated for review due to a September 
2004 report issued by the Interior’s Office of the Inspector General (OIG).  The report criticized the 
accuracy of e-AMLIS data, based on the OIG review of e-AMLIS data for four eastern States’ AML 
programs.  The OIG’s review concluded that e-AMLIS data did not match data in those States’ files and 
recommended establishing “a quality control system that ensures that States, Tribes, and the OSMRE, as 
applicable, review and certify the accuracy of data entered into AMLIS.”  In response to the OIG’s 
recommendation, the OSMRE required its field offices to implement two requirements.  The first 
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requirement is to “assure that each State and Indian Tribe AML program has procedures in place to 
ensure and certify the accuracy of data entered into e-AMLIS” as part of the FY2004 oversight 
(subsequently changed to FY2005).  OSMRE Headquarters subsequently advised field offices to drop 
the certification requirement.  As a result, the focus is to make sure States and Tribes have requisite 
systems in place.  The CAO has determined that North Dakota has such a system in place that is 
adequate to ensure accurate data is entered into e-AMLIS. 
  
The second requirement implemented by the OSMRE in response to the OIG’s recommendation stated, 
“once these State and Indian Tribe procedures are in place, the OSMRE will annually review a random 
sample of [PADs] to see if the information entered into e-AMLIS agrees with the information in the 
PAD.”  The CAO has reviewed a random sample of PADs and is satisfied that all information entered 
into e-AMLIS agrees with the information in the PAD.
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APPENDIX 1: Summary of Core Data to Characterize the AML Program 
 

North Dakota Annual Evaluation Report 
Evaluation Year 2025 

  
The following tables present summary data pertinent to abandoned mine land activities under the 
North Dakota AML program.  Unless otherwise specified, the reporting period for the data 
contained in the tables is the Evaluation Year.  Other data and information used by OSMRE in its 
evaluation of North Dakota performance are available for review in the evaluation file 
maintained by the DFD-CAO.  
 
Because of the enormous variations from state to state and the differences between state 
programs, the summary data should not be used to compare one state to another.  

 

List of Tables 

Table 1 Status of AML Inventory All Priority 1, 2, and 3 Hazards (Fee-based Projects) 

Table 1A Status of AML Inventory All Priority 1, 2, and 3 Hazards (IIJA Projects) 

Table 2 Accomplishments in Eliminating Health and Safety Hazards Related to Past 
Mining Priority 1 and 2 Hazards (Fee-based Projects) 

Table 2A Accomplishments in Eliminating Health and Safety Hazards Related to Past 
Mining Priority 1 and 2 Hazards (IIJA Projects) 

Table 3 Accomplishments in Eliminating Health and Safety Hazards Related to Past 
Mining Priority 3 and SMCRA Section 403(b) Hazards (Fee-based Projects) 

Table 3A Accomplishments in Eliminating Health and Safety Hazards Related to Past 
Mining Priority 3 and SMCRA Section 403(b) Hazards (IIJA Projects) 

Table 4 Public Well-Being Enhancement 

Table 5 Partnership Financial Resources Dedicated to Protecting the Public from Adverse 
Effects of Past Mining 

Table 6 Reclamation Projects Started and/or Completed 

Table 7 AML Program Grant Awards and Staffing 
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*A mistake was found and corrected in e-AMLIS, but will not show up until FY2026. $1,600,996 and 19 
acres was returned from P2 to P1 Subsidence completed costs. 
**There are 7 acres unfunded and 27 acres completed (no cost) of P2 spoil.  
 

Priority 1 Priority 2

GPRA Acres 72.9 8088.17 N/A
Dollars $568,789.78 $34,293,625.53 N/A

GPRA Acres 0 1.5 0
Dollars $0.00 $1,980,000 $0.00

GPRA Acres 254 4,624.36 12
Dollars $1,629,301.72 $65,048,589.27 $0.00

Table 1 – North Dakota Status of AML Inventory all Priority 1, 2, and 3 Hazards on June 30, 2025     
(Fee-based AML Funded Projects)

0 1.5
$0.00 $1,980,000.00

COMPLETED
1,390 6,280.36

UNFUNDED
2,707 10868.07

$105,000.00

$0.00 66,677,890.99

$34,967,415.31
FUNDED

High Priority

Elevated 
Priority 3

Stand-Alone Priority 3

(Not adjacent or in 
conjunction w/ P1&2)

Total

Priority 1 Priority 2

GPRA Acres 0 6.49 N/A
Dollars 0.00 582,081.00 N/A

GPRA Acres 0 41.4 0
Dollars 0 2,434,836 0

GPRA Acres 0 17.11 0
Dollars 0.00 1,108,083.00 0 0 1,108,083.00

0 17.11

UNFUNDED
250 250

6,400,000 6,400,000
FUNDED

0 41.4
0 2434836

COMPLETED

Table 1A – North Dakota Status of AML Inventory all Priority 1, 2, and 3 Hazards on June 30, 2025    
(IIJA Funded Projects)

High Priority

Elevated 
Priority 3

Stand-Alone Priority 3

Total
(Not adjacent or in 

conjunction w/ P1&2)
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Units 0.00 116,410.00 6.00 0.00 5.00 25.00 14.00 1.00 1.00 1.00 6,290.54 6.30 0.00 N/A
GPRA Acres 0.00 1,684.63 30.00 0.00 0.50 125.00 14.00 0.10 5.00 5.00 6,290.54 6.30 0.00 8,161.07

Dollars $0.00 $17,565,317.05 $68,789.78 $0.00 $25,000.00 $20,000.00 $35,000.00 $10,000.00 $208,700.00 $7,500.00 $16,879,895.98 $42,212.50 $0.00 $34,862,415.31

Units 10.00 9.31 N/A
GPRA Acres 0.10 9.31 9.41

Dollars $186,685.00 $1,954,056.00 $2,140,741.00

Units 317.00 205,827.00 8.00 35.00 14.00 18.00 2.00 12.00 6.00 0.00 1,397.41 22.87 71.00 N/A
GPRA Acres 317.00 2,940.58 40.00 35.00 1.40 90.00 2.00 1.20 30.00 0.00 1,391.21 22.87 7.10 4,878.36

Dollars $972,048.00 $19,887,120.95 $44,839.22 $122,500.00 $74,861.00 $278,558.00 $2.00 $11,003.00 $746,144.00 $0.00 $44,171,530.32 $87,073.50 $282,211.00 $66,677,890.99

PROBLEM TYPE (keyword)

HISTORICAL RECLAMATION - EY1978 - 2025 (Completed)

ANNUAL RECLAMATION - EY2025 only (Completed)

UNRECLAIMED/REMAINING HAZARDS (Unfunded)

Table 2 - North Dakota Accomplishments in Eliminating Health and Safety Hazards Related to Past Mining Priority 1 and 2 Hazards - (Fee-based AML Funded Projects As of June 30, 2025)
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Units 0 6.49 N/A
GPRA Acres 0.00 6.49 6.49

Dollars $514,211.00 $67,870.00 $582,081.00

Units 915 4.01 N/A
GPRA Acres 13.1 4.01 17.11

Dollars $900,953.00 $207,130.00 $1,108,083.00

Units 915.00 4.01 N/A
GPRA Acres 13.10 4.01 17.11

Dollars $900,953.00 $207,130.00 $1,108,083.00

Table 2A - North Dakota Accomplishments in Eliminating Health and Safety Hazards Related to Past Mining Priority 1 and 2 Hazards (IIJA Funded Projects - As of June 30, 2025)                                                            

  

UNRECLAIMED/REMAINING HAZARDS (Unfunded)

ANNUAL RECLAMATION - EY2025 only (Completed)

HISTORICAL RECLAMATION - EY1978 - 2025 (Completed)
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1.00 2,701.00 10.00 N/A

1.00 2,701.00 10.00 2,712.00
$5,000.00 $70,000.00 $30,000.00 $105,000.00

0.00 0.00 0.00 N/A

0.00 0.00 0.00 0.00
$0.00 $0.00 $0.00 $0.00

0.00 1,402.00 0.00 N/A

0.00 1,402.00 0.00 1,402.00
$0.00 $0.00 $0.00 $0.00

Table 3 - North Dakota Accomplishments in Eliminating Environmental Problems Related to Past Mining Priority 3 and SMCRA section 403(b) Hazards - (Fee-based 
AML Funded Projects As of June 30, 2025)

Dollars

PROBLEM TYPE (keyword)

Dollars
HISTORICAL RECLAMATION - EY1978 - 2025 (Completed)

Units
GPRA Acres

Dollars
ANNUAL RECLAMATION - EY2025 only (Completed)

Units
GPRA Acres

UNRECLAIMED/REMAINING HAZARDS (Unfunded)
Units

GPRA Acres
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250.00 N/A

250.00 250.00
$6,400,000.00 $6,400,000.00

0.00 N/A

0.00 0.00
$0.00 $0.00

0.00 N/A

0.00 0.00
$0.00 $0.00

Dollars

Table 3A - North Dakota Accomplishments in Eliminating Environmental Problems Related to Past Mining Priority 3 and SMCRA section 403(b) Hazards -(IIJA Funded 
Projects - As of June 30, 2025) 

PROBLEM TYPE (keyword)

UNRECLAIMED/REMAINING HAZARDS (Unfunded)
Units

GPRA Acres

GPRA Acres
Dollars

ANNUAL RECLAMATION - EY2025 only (Completed)
Units

GPRA Acres
Dollars

HISTORICAL RECLAMATION - EY1978 - 2025 (Completed)
Units
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# PAD Number Project Name Problem Type(s) 
Reclaimed

GPRA 
Acres Cost

Number of People with 
Reduced Exposure Potential 
(State Estimated /or/ Census 

Data)
1 ND000054 2024 Exploratory Drilling - New Salem 2 S (Subsidence) 0.1 $175,250.00 270
2 ND000024 2024 Lehigh Road Phase IX 2 S (Subsidence) 0.89 $1,234,493.00 285
3 ND000216 2024 Maintenace Project - Helms Brothers 2 DH (Dangerous Highwall) 0 $137,750.00 5
4 ND000014 2024 Dakota Collieries 2 DH (Dangerous Highwall) 13.1 $900,953.00 75
5 ND000014 2024 Dakota Collieries 2 S (Subsidence) 4 $202,120.00 75
6 ND000033 2024 Sinkhole Filling - Bowman 2 S (Subsidence) 0.31 $6,010.00 5
7 ND000528 2024 Sinkhole Filling - Scranton 2 S (Subsidence) 0.27 $4,393.00 5
8 ND000003 2024 Sinkhole Filling - South Scranton 2 S (Subsidence) 0.09 $2,842.00 5
9 ND000124 2024 Sinkhole Filling - Haynes 2 S (Subsidence) 0.75 $9,245.00 5
10 ND000009 2024 Sinkhole Filling - Beach 2 S (Subsidence) 0.13 $5,200.00 5
11 ND000024 2024 Sinkhole Filling - Dickinson 2 S (Subsidence) 0.93 $19,011.00 15
12 ND000025 2024 Sinkhole Filling - Richardton 2 S (Subsidence) 0.1 $3,100.00 5
13 ND000014 2024 Sinkhole Filling - Beulah 2 S (Subsidence) 1.16 $29,105.00 15
14 ND000006 2024 Sinkhole Filling - Washburn 2 S (Subsidence) 0.64 $9,650.00 10
15 ND000054 2025 Exploratory Drilling - New Salem 2 S (Subsidence) 0.1 $390,176.00 270
16 ND000026 2025 Sinkhole Filling - Ruck (New Leipzig) 2 S (Subsidence) 0.04 $2,125.00 5
17 ND000030 2025 Sinkhole Filling - New Leipzig 2 S (Subsidence) 0.02 $2,783.00 10
18 ND000109 2025 Sinkhole Filling - Heil 2 S (Subsidence) 0.32 $3,333.00 5
19 ND000014 2024 Dakota Collieries (Maintenance) 2 S (Subsidence) 0.01 $5,010.00 5
20 ND000001 2025 Sinkhole Filling - Wilton 2 S (Subsidence) 1.19 $28,461.00 20
21 ND000012 2025 Sinkhole Filling - Turtle Lake 2 S (Subsidence) 0.95 $6,349.00 5
22 ND000136 2025 Sinkhole Filling - Garrison 2 S (Subsidence) 0.15 $5,300.00 5
23 ND000029 2025 Sinkhole Filling - Noonan 2 S (Subsidence) 1.17 $17,230.00 7
24 ND000100 2025 Maintenace Project - North New Salem 2 DH (Dangerous Highwall) 0.1 $48,935.00 5

26.52 $3,248,824.00 1117

Table 4 – North Dakota Public Well-Being Enhancement
(All Priority 1, 2, and 3 AML projects completed during EY 2025

TOTAL
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# PAD 
Number Project Name SMCRA Program Funding Source Total SMCRA 

funding

Alternate Non-
SMCRA 
Funding 
Source

Total non-SMCRA 
Funding

In-Kind 
Services

Total 
Project 
Funding

Comments

1 ND000054 2024 Exploratory Drilling - New Salem State Grant Authority $175,250 $175,250
2 ND000024 2024 Lehigh Road Phase IX State Grant Authority $1,234,493 $1,234,493
3 ND000216 2024 Maintenace Project - Helms Brothers State Grant Authority $137,750 $137,750
4 ND000014 2024 Dakota Collieries Infrastructure Investment and Jobs Act $900,953 $900,953
5 ND000014 2024 Dakota Collieries Infrastructure Investment and Jobs Act $202,120 $202,120
6 ND000033 2024 Sinkhole Filling - Bowman State Grant Authority $6,010 $6,010
7 ND000528 2024 Sinkhole Filling - Scranton State Grant Authority $4,393 $4,393
8 ND000003 2024 Sinkhole Filling - South Scranton State Grant Authority $2,842 $2,842
9 ND000124 2024 Sinkhole Filling - Haynes State Grant Authority $9,245 $9,245
10 ND000009 2024 Sinkhole Filling - Beach State Grant Authority $5,200 $5,200
11 ND000024 2024 Sinkhole Filling - Dickinson State Grant Authority $19,011 $19,011
12 ND000025 2024 Sinkhole Filling - Richardton State Grant Authority $3,100 $3,100
13 ND000014 2024 Sinkhole Filling - Beulah State Grant Authority $29,105 $29,105
14 ND000006 2024 Sinkhole Filling - Washburn State Grant Authority $9,650 $9,650
15 ND000054 2025 Exploratory Drilling - New Salem State Grant Authority $390,176 $390,176
16 ND000026 2025 Sinkhole Filling - Ruck (New Leipzig) State Grant Authority $2,125 $2,125
17 ND000030 2025 Sinkhole Filling - New Leipzig State Grant Authority $2,783 $2,783
18 ND000109 2025 Sinkhole Filling - Heil State Grant Authority $3,333 $3,333
19 ND000014 2024 Dakota Collieries (Maintenance) Infrastructure Investment and Jobs Act $5,010 $5,010
20 ND000001 2025 Sinkhole Filling - Wilton State Grant Authority $28,461 $28,461
21 ND000012 2025 Sinkhole Filling - Turtle Lake State Grant Authority $6,349 $6,349
22 ND000136 2025 Sinkhole Filling - Garrison State Grant Authority $5,300 $5,300
23 ND000029 2025 Sinkhole Filling - Noonan State Grant Authority $17,230 $17,230
24 ND000100 2025 Maintenace Project - North New Salem State Grant Authority $48,935 $48,935

$3,248,824 0 0 $3,248,824

Table 5 – North Dakota - Partnership Financial Resources Dedicated to Protecting the Public from Adverse Effects of Past Mining (AML projects completed during EY 2025)

TOTAL
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Project Type Projects Started Projects Completed

State/Tribe (EY 2025): 8 5

Federal (EY 2025):

Total (EY 2025): 8 5

Table 6 – North Dakota – Reclamation Projects Started and/or Completed   (AML projects started and/or Completed during EY 2025)
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Administration (AML Consolidated Grant S25AF00151)  $                458,057.00 

Construction (AML Consolidated Grant S25AF00151)  $             2,370,943.00 

Water Supply Construction 0

Administration (IIJA Consolidated Grant S25AF00127)  $                150,852.00 

Construction (IIJA Consolidated Grant S25AF00127)  $             2,019,295.00 

AMD Set-Aside 0

Other(s) (IIJA Consolidated Grant S25AF00127 - Long Term AML Fund)  $                930,063.00 

Total AML Funding  $             5,929,210.00 
AML Program Staffing (full-time equivalents on June 30, 2025): 4.5

AML Program Costs

Table 7 – North Dakota – AML Program Grant Awards and Staffing
(During EY 2025)
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APPENDIX 2: Comments from State of North Dakota on the Report 
 

North Dakota Annual Evaluation Report 

Evaluation Year 2025 

 

North Dakota responded on September 12th and 16th, 2025, with the following comments or 
suggestions:  

NDPSC verified the number of projects completed during EY2025. They also updated some site data, 
including beginning and end dates, and verification of funding source.  They also verified which 
sinkhole filling and maintenance sites they intend to pursue this next year.   

 

The OSMRE Casper Area Office would like to thank the staff of the North Dakota AML Division for 
their assistance and cooperation in gathering the information required to produce this report.    
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