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Scott, Sandi L.

From: Fahn, Patrick J.
Sent: Monday, April 24, 2006 11:19 AM
To: Scott, Sandi L.
Subject: FW: Enbridge Energy Project Update

Sandi,
Please docket in Case PU-05-274

Patrick J. Fahn
Chief Engineer, Public Utilities Division 600 East Boulevard Bismarck ND 58505-0480
701-328-4077
701-328-2410 (fax)
pfahn@state.nd.us

-----Original Message-----
From: John.Pechin@enbridge.com [mailto:John.Pechin@enbridge.com]
Sent: Monday, April 24, 2006 10:51 AM
To: John.Pechin@enbridge.com
Cc: Brent.Horton@enbridge.com; brian.johnson@enbridge.com; Charlie.Roehm@enbridge.com; 
Eric.Lien@enbridge.com; Grant.Henningsen@enbridge.com; Fahn, Patrick J.
Subject: Re: Enbridge Energy Project Update

Dear Mr. Fahn,

We did not get started last week as planned. We should be able to get the contractor and 
Inspector lined up to start this week. I will report again next Monday on 5/1/06.

Please note my new contact information below.

Best Regards,

John Pechin

Office Phone: 715-398-4507
Office Fax: 715-
Cell Phone: 218-393-3180

Enbridge Energy
Superior City Center
1409 Hammond Ave.
2nd Floor
Superior, WI 54880
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Dear Mr. Fahn,

Just a note to let you know our contractor is scheduled to start on April 17th to finish 
off the project punchlist. The work should be completed no later than April 28th. As 
before I will send you a progress report each Monday until we are complete. The first 
report will be on Monday the 24th.

If you have any questions please call me at the numbers below.

Best Regards,

John

Office Phone: 715-394-1531
Office Fax: 715-394-1564
Cell Phone: 218-393-3180

* * * * * * * * * * * * * * * * * * * * * * * * * IMPORTANT NOTICE* * * * * * * * * * * * 
* * * * * * * * * * * * *

Unless otherwise indicated or obvious from the nature of the transmittal, the information 
contained in this email message is CONFIDENTIAL information intended for the use of the 
individual or entity named herein. If the reader of this message is not the intended 
recipient, or the employee or agent responsible to deliver it to the intended recipient, 
you are hereby notified that any dissemination, distribution or copying of this 
communication is strictly prohibited. If you have received this communication in error, 
please immediately notify the sender using the above contact information or by return 
email and delete this message and any copies from your computer system. Thank you.


