Hamre, John G.

From: Bauske, Shelly A.

Sent: Monday, October 26, 2009 9:27 AM

To: Hamre, John G.

Subject: FW: PU-05-305 Rugby Wind - Weekly Status Update 10/24/09

From: Powers, Keith [mailto:Keith.Powers@iberdrolausa.com]

Sent: Monday, October 26, 2009 8:27 AM

To: -Info-Public Service Commission; Lein, Jerry R.

Cc: Seck, Timothy; Landoni, Peter; Lallum, Erik; Powers, Keith
Subject: RE: PU-05-305 Rugby Wind - Weekly Status Update 10/24/09

Commissioners,

Below is the construction status of the Rugby Wind Farm project for the week ending 10/24/09. Please contact me with

any questions or comments.

Civil/Erection:

Access Roads Built: Complete
Offsite Public Road Upgrades: Complete
Foundations Poured and Backfilled: Complete
Turbine Deliveries: Complete
Turbines Erected: Complete
Turbines Mechanically Complete: 70 of 71 (98%)
Concrete Batch Plant: Removed
O&M Building Construction: Complete
Reclamation around Turbines: Continues
Turbine Commissioning: 61 of 71 (86%)

Electrical:

Substation Status
* Energized 9/11.
e Cap banks to be added this fall.

Transmission Line Status
e Complete

34.5kV OH Collector Line Status
e Complete.

34.5kV UG Collector Status
e Complete

Regards,

Keith 115
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Keith Powers

Senior Project Manager

Wind Engineening and Construction

201 King of Prussia Road Suite 500 Radnor, PA 19087
Tel 484 554 1875 Cell 484 844.0801 Fax 484.654. 1069
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