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BASIN ELECTRIC POWER COOPERATIIVE
Project: Rhame to Belfield T-line Contract
Contractor: TESSCO

Weekly Progress Report

Progress for the week ending 	05/23/2009

Manpower = 23

Note:
Completion the past week

Completion to date

Condemnation proceedings 88TRS.

X - indicates a foundation location

Str.#1 i Rhame and Str #524 @ Belfield

RAN Prep 99 18.9 125 23 9
Foundation Instl (55) 5 9.1 10 18.2

Structure hauling 0.0 0.0
Structure assembly 0.0 0.0
Structure erection 0.0 0.0

Conductor/OPGW installation 0.0 0.0
RAN cleanup 0.0 0.0

RAN restoration 0.0 0.0
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R/W restoration
scheduled

RAN restoration
completed

— 8 RJW cleanup 	-  • RAN cleanup
scheduled 	 completed

Rhame to Belfield T-line (Rev. 1)
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Rhame Sub Grading
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