Exhibit A-3. Proposed Time Schedule for Permitting and Construction

Date: Wed 6/17/09

ID Task Name Start Finish 2009 ] 2010 . 2011
AISIOIN DIJI[FIM[AIMIJ]JIA[SIOINID[J[FIM[AIM[J]J]AS]OIN[D[J[F[M
1 PSC Corridor Compatibility and Route Mon 8/4/08 Wed 12/16/09 : :
Permit Applications -
2 Prepare Corridor and Route Permit Mon 8/4/08 Fri 6/26/09
Applications
3 Submit Corridor and Route Permit Wed 7/8/09 Wed 7/8/09
Applications to PSC
4 PSC lIssues Notice for Hearings Wed 8/26/09 Wed 8/26/09
5 Prepare for PSC Public Hearings Thu 8/27/09 Wed 10/14/09
6 Public Hearings (2) Thu 10/15/09 Wed 10/21/09
7 PSC Issues Certificate of Corridor Wed 12/16/09 Wed 12/16/09
Compatibility and Route Permit
8 Transmission Line Construction Thu 1/14/10 Mon 12/13/10
9 Vegetation Management and Structure Site Thu 1/14/10 Thu 2/18/10
Clearing
10 Gate Installation Thu 2/25/10 Thu 4/22/10
11 Structure Assembly Thu 4/29/10 Thu 8/5/10
12 Hole Excavation Thu 4/29/10 Thu 8/5/10
13 Structure Erection Fri 8/6/10 Thu 10/7/10
14 Concrete Foundations Fri 8/6/10 Fri 10/8/10
15 Equipment Installation Fri 8/6/10 Fri 10/8/10
16 Ground Wire and Conductor Stringing Mon 10/11/10  Mon 12/13/10
17 Cleanup Fri 10/15/10 Fri 12/10/10
18 Landscape Rehabilitation Fri 10/15/10 Fri 12/10/10
19 Project Construction Complete Mon 12/13/10  Mon 12/13/10 12/13
20 Project In-Service Fri 12/31/10 Fri 12/31/10 ’ 12/31
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