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Extraordinary Events

Safety: None

Damage: None

Threatened or endangered Species: |
~Additional Bald Eagle siting

Cultural or Historical: None

Attachments: 3

 Fairfield Township Conditional Use Permit
Fairfield Township Building Permit
CGF Nest Survey Addendum 5/17/12
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CGF Project Weekly Status Report

Work Planned for N e\:t'W‘cjek

ROW marking for gate installation to western
terminus at Center Substation.

ESA marking to western edge of Alkali Flats area in
Grand Forks Co.

Structure staking of Structure 958 — 968, then 882
Case No. PU-09-670 westward to 858.

Fence gate installation to eastern terminus at Prairie
Substation, with additional re-work in Griggs, Foster,
| Safety | Nelson, and Grand Forks Co.

No injuries or other safety issues occurred or were

identified over the past week. Tree Clearing to Nelson/Grand Forks Co. line.

Foundation installation of Structures 909, 908, 905,
958, 959, and 960.

|| Environmental

Environmentally sensitive areas (ESA), as defined from 4
route and corridor environmental surveys, were | Extraordinary Events
marked for all of Foster & Griggs Co., progressing
into Steele Co.

See Attached Report for Notification as per Route
Permit Order Provision #10 (Endangered Species —

A new raptor nest was identified in vicinity of project BaldiEagle/Nesthealithe ROVY)

ROW near Structure 423. Nest area will not be
impacted by construction, as verified by

environmental inspector. e s
P ' Additional Filing Documents

CUP and Building Permit for Fairfield Township in
Grand Forks County.

Work Progress

Tree clearing started on the east side of Sheyenne
River, and has progressed to Structure 1023, just east
of the Griggs/Steele Co. line.

Material delivery continues with deliveries of
structures to the D|-Foster laydown yard. Eighteen
(18) loads worth of material was delivered over the
past week.

Foundation installation commenced Tuesday May 5%
at Structure 935. Four (4) foundations were drilled
and poured over the past week.
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