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Extraordinary Events
Safety: None

Environmental: None

Damage: None

Threatened or endangered Species: None

Cultural or Historical: None

Attachments: None

Construction Summary To-Date:

Foundations Installed =838

Structures Set = 659

Spans of Conductor Pulled = 557
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Wire stringing: Clipped: Conductor 748-722,
OHGW 801-780, OPGW 829-790

Restoration: El Binford, 1095-1093
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Foundation installation of structures: 183-
187, 193-196, 498-501, 505, 513-514, 518-
526,529

Structure setting: 672-643
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While transferring materials to a new structure
	 Wire Stringing:

location, an employee was releasing s spring loaded
chain securement device when the device released, 	 OPGW 685-699, 787-772, 743-729 OHGW
causing the extender bar to snap up and strike the 	 702-679, 748-727
employee in the right side of the jaw and face.
Employee was transported to local hospital, evaluated

	
Conductor 722-702, 702-679, 679-676, 676-

and transferred down to Bismarck hospital, and had 	 669
surgery to reset/repair a broken jaw.
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No issues over the past week.
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Survey:
Const: 110-126, 480-502, 519
ESA/ROW: 110-122, 181-192,480-497
QC: 185-192, 488-502, 519
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None

None

None

Material delivery continues with deliveries of
structures and materials to B I -Mercer and CI -
Harvey. Fort-teen (14) loads to B I -Mercer and ten

	 None

(10) loads to Cl -Harvey.

Foundation installation has completed 197, 198, 200-
202, 234-236, 5 17, 525, 528, 530-533, 535, 538-542,
544, 553-559 over the past week for a total of 29
whole foundations, with 838 completed total.

Line construction crews performed structure setting
at 674-673 over the past week for a total of 2
structures, with 659 completed total.
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