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	Week Ending Date: March 15, 2017
	Safety: None
	Environmental: None
	Land Owner Public Issues: None 
	Structure Move Requests: None
	Construction Progress: AVS to Judson Transmission Line: 
The line is complete and energized on December 22, 2015.
Working on reclamation activities.

AVS Substation:  Work is complete.

Charlie Creek Substation: Basin crews continue commissioning activities. 

Judson Substation:
Work is complete

Roundup Substation:
Work is complete

Judson to Neset Transmission Line:
Transmission line contractor continues foundation work including hauling rebar cages , drilling holes and pouring (295 of 375), hauling structures (291 of 375) and framing structures (291 of 375) and setting structures (240 of 375) and continue stringing with 152 of 377 spans complete. 
Tande Substation:
Contractor continues to work on switches and electrical equipment.
	Scheduled Activities: AVS to Judson Transmission Line:
Complete punchlist and finish reclamation.  

AVS Substation: Work completed

Charlie Creek Substation: Basin crews plan to energize the reactor addition in April.

Judson Substation: Substation is energized.

Roundup: Substation is energized.

Judson to Neset Transmission Line: 
Structure work, foundations and stringing will continue through Fall of 2016.

Tande Substation:
Continue to work on setting equipment. 
	Comments: 


