Case #: PU-11-696 ( BASIN ELECTRIC
Project: AVS - Neset 345kV Transmission Line I .I POWER COOPERATIVE

Week Ending: May 3, 2017 A Touchstone Energy” Cooperative KT

Title Name Company Office Phone Cell Phone Email Address
Project Manager Amanda Wangler Basin Electric 701-557-5771 701-527-5615 awangler@bepc.com
Project Engineer Shane Vasbinder Basin Electric 701-557-5779 701-226-2941 svasbinder@bepc.com
Project Engineer Chad Kuntz Basin Electric 701-557-5743 701-400-9436 ckuntz@bepc.com
Construction Coordinator Paul Telehey Basin Electric 701-557-5244 701-202-1156 ptelehey@bepc.com

Safety

None

Environmental

None

Land Owner/Public Issues

None

Structure Move Requests

None

Construction Progress

AVS to Judson Transmission Line:
The line is complete and energized on December 22, 2015.
Working on reclamation activities.

AVS Substation: Work is complete.
Charlie Creek Substation: Work is complete.

Judson Substation:
Work is complete

Roundup Substation:
Work is complete

Judson to Neset Transmission Line:

Transmission line contractor continues foundation work including hauling rebar cages , drilling holes and pouring (327 of 375), hauling structures (312 of 375) and framing
structures (312 of 375) and setting structures (281 of 375) and continue stringing with 179 of 377 spans complete.

Tande Substation:

Contractor continues to work on the aluminum bus.

Neset Substation:

Work began with installation of new foundations.

Scheduled Activities

AVS to Judson Transmission Line:
Complete punchlist and finish reclamation.

AVS Substation: Work completed
Charlie Creek Substation: Work completed
Judson Substation: Substation is energized.

Roundup: Substation is energized.

Judson to Neset Transmission Line:
Structure work, foundations and stringing will continue through Fall of 2016.

Tande Substation:
Continue to work on setting equipment and control wire.
Neset Substation:
Finish foundations and start working on structural steel.
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