Case #: PU-11-696 ( BASIN ELECTRIC
Project: AVS - Neset 345kV Transmission Line I .I POWER COOPERATIVE

Week Ending: August 16, 2017 A Touchstone Energy” Cooperative KT

Title Name Company Office Phone Cell Phone Email Address
Project Manager Amanda Wangler Basin Electric 701-557-5771 701-527-5615 awangler@bepc.com
Project Engineer Shane Vasbinder Basin Electric 701-557-5779 701-226-2941 svasbinder@bepc.com
Project Engineer Chad Kuntz Basin Electric 701-557-5743 701-400-9436 ckuntz@bepc.com
Construction Coordinator Paul Telehey Basin Electric 701-557-5244 701-202-1156 ptelehey@bepc.com

Safety

None

Environmental

None

Land Owner/Public Issues

None

Structure Move Requests

None

Construction Progress

AVS to Judson Transmission Line:
The line is complete and energized on December 22, 2015.
Working on reclamation activities.

AVS Substation: Work is complete.
Charlie Creek Substation: Work is complete.

Judson Substation:
Work is complete

Roundup Substation:
Work is complete

Judson to Neset Transmission Line:

Transmission line contractor finished foundation work including hauling rebar cages , drilling holes and pouring (375 of 375), hauling structures (375 of 375) and continues
framing structures (375 of 375) and setting structures (375 of 375) and continue stringing with 299 of 377 spans complete.

Tande Substation:

Commissioning activities are ongoing.

Neset Substation:

Contractor continues to work on 230kV bus and static mast. Continue drain and cable tray work which is 85% complete.

Scheduled Activities

AVS to Judson Transmission Line:
Complete punchlist and finish reclamation.

AVS Substation: Work completed
Charlie Creek Substation: Work completed
Judson Substation: Substation is energized.

Roundup: Substation is energized.

Judson to Neset Transmission Line:
Setting and stringing will continue through Fall of 2017.

Tande Substation:

Continue commissioning activities.

Neset Substation:

Continue to work on 230 kV bay and relay cabinets.
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